

ALL TOGETHER NOW FESTIVAL 2024 DRAFT PRODUCTION SCHEDULE		
TIME	ACTIVITY	SUPPLIER
<b>FRIDAY 5TH JULY</b>		
08:00	SITE MANAGEMENT ON SITE SETTING OUT	
20:00	Site clear	
<b>SATURDAY 6TH JULY</b>		
08:00	SITE MANAGEMENT ON SITE SETTING OUT	
20:00	Site clear	
<b>SUNDAY 7TH JULY</b>		
08:00	SITE MANAGEMENT ON SITE SETTING OUT	
20:00	Site clear	
<b>MONDAY 8th JULY</b>		
08:00	Site Access	
08:00	Trackway install begins	Sunbelt Rentals
10:00	Plant delivery	Balloo
20:00	Site clear	
<b>TUESDAY 9TH JULY</b>		
08:00	Site Access	
08:00	Site Crew - DRIVERS FOR FENCING DELIVERY COMMENCE	
09:30	Diesel delivery	Doran Oil
10:00	Crew shower on site	
10:30	Gas to shower	
11:00	Water to shower	
11:30	Power to shower	
12:00	Clear IBCs from barns - put at top of boutique campsite	
	Site cabin, promo cabin and production cabin in	
13:00	EQUIPMENT down to site office - comedy set, king poles, any ply etc.	
16:00	Wifiber install mast	
16:30	Wifiber Site Office Wifi	
20:00	Site clear	
<b>WEDNESDAY 10TH JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
20:00	Site clear	
<b>THURSDAY 11TH JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
08:00	Site Crew - Fence Crew start	
08:00	Inflatable Church Build	
10:00	Phone Mast starting build	Three
20:00	Site clear	
<b>FRIDAY 12TH JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
10:00	TBC Deck and platform	Castle Stage hire
20:00	Site clear	
<b>SAT 13TH JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
08:30	TBC Deck and platform	Castle Stage hire
09:00	Steelshield on site	
20:00	Site clear	
<b>SUN 14TH JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
20:00	Site clear	
<b>MON 15TH JULY</b>		
08:00	Site Access	
09:00	Main Stage Build Begins	Brian Keoghan Stage
10:00	BAR MANAGEMENT ON SITE	Bars
10:00	delivery of materials and props	TLC crew
10:30	clearing the area	TLC crew
11:30	Darragh Finn to arrive/ session hire	
20:00	Steel shiled lock all gates	
20:30	Bell Tent delivery	Cherrycool (cillian)
20:00	Site clear	
<b>TUES 16TH JULY</b>		
08:00	Site Access	
08:00	site clearing	TLC crew
10:00	John Keogh on site	
12:00	Bob from last city on site	
20:00	Site clear	
<b>WED 17TH JULY</b>		
08:00	Site Access	
09:00	Christy Collard Artic truck arrival	
11:00	Aaron from Camplight	Camplight
20:00	Site clear	
<b>THURS 18TH JULY</b>		
08:00	Site Access	
09:00	Actavo landing in / staging and platforms	Actavo
20:00	Site clear	
<b>FRI 19th JULY</b>		
08:00	Site Access	

10:00	Eir on site - Mast	
10:00	Bases of stages going in	Catlestages/
10:00	Furniture Arriving	
20:00	Site clear	
<b>SAT 20th JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
08:00	Mick Caravan Arriving	
16:00	Mick Fotrune - Caravans decor to arrive	
20:00	Site clear	
<b>SUN 21st JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
09:00	ECOCELL loading in	
20:00	Site clear	
<b>MON 22ndTH JULY</b>		
08:00	Site Access	
08:00	SITE BUILD Cont.	
11:00	TICKETMASTER SITE VISIT	Conor
20:00	Site clear	
<b>TUES 23rdTH JULY</b>		
08:00	Site Access	
12:00	Load in & Build	SilkRoadTents
19:30	Ben Smith and crew arrive Tuesday PM	Podpads
20:00	Site clear	
<b>WED 24TH JULY</b>		
08:00	Site Access	
08:00	Unload 1st artic	Podpads
08:00	Load in & Build	Silk Road Tents
08:30	Start build	Podpads
09:00	Big Top	
10:00	Unload 2nd aritc	Podpads
12:00	Unload 3rd artic	Podpads
14:00	Unload 4th artic.	Podpads
15:00	All Trader Power finished in Campsites	
15:30	All Trader Water finished in Campsites	
16:00	All Trader Fencing finished in Campsites	
20:00	Site clear	
<b>THURS 25TH JULY</b>		
08:00	Site Access	
08:00	Unload 5th artic.	Podpads
08:00	Load in & Build	Silk Road Tents
09:00	Inflatable church arrives	
09:30	LPM start	
11:00	Artist RECIRC + shower	
15:00	Council Meeting	
20:00	Site clear	
<b>FRI 26TH JULY</b>		
08:00	Site Access	
08:00	Flying Elephant arrive	
08:00	Unload 6th artic.	Podpads
08:00	Load in & Build	Silk Road Tents
08:30	Vuse Platform + Astro install	Flying Elephant
09:00	Stretch Tents	Extreme Structures
09:00	Festihut	Festihut
09:00	Mezzi Installs	Extreme Structures
09:30	BIG TOP	
10:00	Unload 7th artic.	Podpads
10:00	Rockshore mezzi + stretch tent	Castlestage/ Extreme Structures
10:00	Smirnoff mezzi + stretch tent	Castlestage/ Extreme Structures
11:00	Picket Fence for BOI install	Flying elephant
14:00	Camplight on site	Camplight
20:00	Site clear	
<b>SAT 27TH JULY</b>		
08:00	Site Access	
08:00	Load in & Build	Silk Road Tents
09:00	Pitching Tents / Setting up Area	Camplight
09:00	Festihut	Festihut
09:00	Arrive on site and set up crew camp	TLC
10:00	Phil (Strong & Co ) onsite to mark our decor camping area	Strong & Co
10:30	VUSE stretch tent installation (10x15m)	Hertz-U Soundsystem
10:30	Breathe stretch tent installation (10x7.5m)	Hertz-U Soundsystem
11:00	Water - Crew Campsite	
11:30	Power - Crew Campsite - Decor Trailers	
12:00	Set up crew camp	TLC crew
	BIG TOPS	
12:00	Strong & Co: 5x5 m pop up ready installed decor crew camping	POD
13:00	Strong & Co: 8 hook up points trailers and 1 x16amp to 13amp in 5m x5m pop up	POD
14:00	Strong & Co: 6 tressle tables and 24 chairs in decor crew tent	POD
15:00	Strong & Co: Portaloo in place decor crew camping	POD
15:30	Strong & Co: Water standpipe & crew shower in place	POD
16:00	Strong & Co: Birrings	POD
18:00	Strong & Co: Decor crew - Phil Armstrong Arriving onsite	Strong

<b>20:00</b>	Site clear	
<b>SUN 28TH JULY</b>		
<b>08:00</b>	Site Access	
08:00	Load in & Build	Silk Road Tents
08:00	Finish Dome and put cover on. build BOH deck	TLC crew
09:00	Yippee Tents on site	Yippee Tents
09:00	TLC: complete Dome and put on cover.	TLC
09:30	TLC: Bar unit arrives on trailer	TLC
10:00	Ping Pong Disco: Erection of Geodome	Mark Sheridan
10:00	First Greencrafts crew arrive on site	Greencrafts
10:30	BIG TOPS	
15:00	Strong production office ready - power/wifi	POD
16:30	Decor crew arriving onsite	Strong
17:00	Strong & Co: Wifi and phone reception in place decor workshop	POD
17:30	Strong & Co: Power in place decor workshop	POD
18:00	Crew Arrival	Tangerine Fields
18:00	Strong & Co: 6 tressle tables and 24 chairs in decor work area	POD
<b>20:00</b>	Site clear	
<b>MON 29th JULY</b>		
<b>08:00</b>	Site Access	
08:00	Load in & Build	Silk Road Tents
08:00	Build perimeter wall. Build stage. decor	TLC crew
	Strong: Collect Radios	POD
	Strong: Collect Buggies	POD
	Strong: Collect allocated Cherry picker	POD
	Strong: Collect allocated Trackway - incase weather is bad	POD
	Strong: Collect allocated putlog whacker	POD
08:00	Greencraft: Build crew & accreditation crew arrive to site.	Greencrafts
08:00	Start set-up of Tents	Yippee Tents
08:00	Jameson Stretch tent	Castle Stage hire
08:30	Strong: Decor crew loading out decor barn	Strong
08:30	Jameson: Stretch tent 6 x 9	Production - LOAD-IN
09:00	Jameson dropping container	
09:00	Obligue Design (dressing rooms artist)	
09:00	Tent build commences	Tangerine Fields
	Set up Decor work area Stables	Strong
09:00	continue with area build. First Battery unit arrives from Origin Power	TLC
09:00	Darragh - Production iMag & PA Tower Build	IDC
09:30	Jameson: Set, lighting and Av crew / Install	Nineyards
09:30	Yippee Tents commence Build	Yippee Tents
	Collect putlogs and scaff for decor install	Strong
	Start assembling sign posts for installation	Strong
	Set up flower workshop	Strong
10:00	Ping pong Disco: Decoration of Dome and site begins	Pingpong disco
	Strong: All curious minds x 2 tents ready for decor install	POD
10:00	Linemarkers arrive	GAA
10:30		
	Strong: All curious minds x coir flooring in place	POD
	Strong: All curious minds x stages in place	POD
11:00	Native events arrive	Native events
	Start distributing decor elements around site	Strong
12:00	Strong: Power in place picnic table area	POD
13:00	Site 7 Bluebells for Jigantics	STRONG
15:00	Strong: Pad barrier for carriage installation dropped	POD
15:30	Strong: Scaffolding dropped ATN Big letters	POD
16:00	Strong: Start build ATN Letters Crew Anton	Anton
16:30	Power in place ATN Big Letters	POD
17:00	Imogen Stafford - Willow Goddess + Dog nests arriving	Artist
17:30	Strong: 12 picnic tables	POD
18:00	Native events finished walkthrough	Native events
<b>20:00</b>	Site clear	
<b>TUES 30th JULY</b>		
<b>08:00</b>	Site Access	
08:00	Strong: Load in & Build	Silk Road Tents
08:00	Telehandler needed for ARCADIA 8am-2pm	POD
08:00	Crafts workshops load in	Greencrafts
08:00	Big Wheel and Amusements	Northfairs
08:00	Build Plane DJ box and stage backdrop. Decor	TLC crew
09:00	ARCADIA BUILD	HERTZ U
09:00	Jameson: Set, lighting and AV crew / Install	Nineyards
	Strong: Power in place Marigold Arch	POD
09:00	Kraken container drop off	Bamboo Design
09:00	continue with area build	TLC
09:30	Strong: Power in place Jigantic Lillies	POD
10:00	Artist Area Furniture Delivery	Total Event Rental
	Strong: The Fold arriving onsite (Alan Meredith)	Artist
	Strong: The Fold Starting build	Artist
	Strong: Nathalie Stevenson - Butterflies	Artist
	Strong: Power in place Chiefton Table	POD
10:30	Ping Pong Disco: Erection of Stage & Entrance Structure Begins	Actavo
	Strong: Power in place All Curious Minds 1 & 2	POD

11:00	Strong: The Fold needing plant - tbc	Artist
	Strong: Power in place Jigantic 7 Bluebells	POD
11:30	AVA: Fencing and stage deck delivered and set up	POD
	Strong: Jigantics infrastructure ready for install 30 lillies	POD
12:00	Installation of 6 x PA risers @ Arcadia	Actavo/Hertz-U Soundsystem
12:00	Jigantics infrastructure ready for install 7 bluebells	Strong/POD
13:00	Elle and Collie arrive on site	AVA, Hertz
13:00	Strong: Putlogs sighted and in place for picnic festoon installation	POD
14:00	Cabin dropped	POD
14:00	Ping Pong Disco: Setup site office	PPD
15:00	Strong: Sophia Deeney arriving	Artist
15:30	Strong: Mark McNamara - Tesseract arrives onsite	Artist
16:00	Tara Keegan arriving & starting set up	Artist
16:00	Tara Keegan Start putting in rigging lines for install	Artist
16:30	Strong: Jigantics arriving onsite	Jigantics
17:00	Begin setup of backstage area	PPD
20:00	Site clear	
<b>WED 31st AUGUST</b>		
08:00	Site Access	
08:00	Load in & Build	Silk Road Tents
08:00	Big Wheel and Amusements	North Fairs
08:00	Set, lighting and Av crew / Install	Nineyards
08:00	Build Bar. Build FOH. Decor, area lighting	TLC crew
08:00	ARCADIA build	POD
08:00	Greencraft Workshop crews arrive to site	Greencrafts
08:00	Production - Rigging Load-In	IRS
08:30		
09:00	Strong: Jigantics starting install	Jigantics
09:00	Tara Keegan - Cherry picker? Or use of ladders???	Artist
09:00	Waterford libraries to arrive on site time tbc	
09:00	Vuse van install - campsite location	Promogroup
09:00	Second battery arrives. PA and lighting install continue with build	TLC
09:00	Rigging Load-In	Tecs & Crew
09:00	Production - iMag, load in	Session Hire
09:00	Production - iMag, load in	Tecs & Crew
09:30	Strong: Hectors Haus arriving onsite start build / Breathe tent	Hectors Haus
10:00	Native Events: campsite manager arrival	Native Events
10:00	Strong: Sophia Deeney - Clouds - install	Artist
10:00	Strong: Nina & crew arriving for all curious minds	All Curious Minds
10:00	Strong: Charlotte O Conner - Yarn Bombing	Artist
10:00	2 x lagging volunteers 10.00 - 18.00	VOLUNTEERS
10:00	Production - CAVS Load-In The Lawns	CAVS
10:00	LOAD-IN Bandstand, The Well, GR & AKOE	Session Hire
10:00		Tecs & Crew
10:30	Native Events: Campsite checks	
10:30	Strong: Chris Moseley start install - 2 chairs	Artist
12:00	TLC: Stage lighting and PA set up	TBC
17:00	Native events; event control meeting ?	
18:00	AZ recovery on site	
19:00	Native Events: Signage crew arrives	Native Events
20:00	Site clear	
<b>THURS 1st AUGUST ( CAMPSITE OPEN)</b>		
08:00	Site Access	
08:00	Finish all decor	TLC crew
08:00	Jameson: Set, lighting and Av crew / Install	Nineyards
08:00	Greencrafts Area set-up complete to coincide with public centering arena? Time TBC	Greencrafts
08:00	ARCADIA build	POD
08:30		
09:00	Ping Pong Disco: Begin AV installation	Ian Richards
09:00	Strong: Trevor Woods - Start Install	artists installation
09:00	Structural Engineer	Horgan Lynch
09:00	TLC Complete build and decor	TLC
09:00	Production - LOAD-IN Main Audio & LX	Session Hire, T&C
	Production - LOAD-IN - 2nd	Session Hire, T&C
	Production - LOAD-IN - 3rd	Session Hire, T&C
	Production - LOAD-IN	T&C
09:30	Strong: Ronan Connor - Start install	artists installation
09:30	2 x lagging volunteers	VOLUNTEERS
10:00	Oversee Waste Management Signage install	Native Events
10:00	Vuse: Build + Instalation	ImagPak + PromoGroup
10:00	Strong: Valerie Renehan - Robot Family arrival	Artist
10:00	Strong: Colum Nolan - Green man	Artist
10:00	Strong: Tara Hayes arrives onsite	artists installation
10:00	Structural Engineer on site	Horgan Lynch
10:00	Inflatable Church to arrive	Matt Something creative
11:00	Traders rounds - questions re sustainability	Native Events
11:00	Install decor Breathe	Strong
12:00	Strong: Power in place Breathe	POD
12:00	Weekend Volunteers arrive to site	VOLUNTEERS
13:00	Strong: Steeldeck dropped and installed Breathe	POD
14:00	Campsite Vols Briefing	Native Events
14:00	Arcadia gas certification & testing	Philly Kenny
2pm	Car Parks open	
4pm	Campsite open	
5pm	Safety Clecks FOR ENTERATINMENT AREAS COMPLETE	
6pm	CAMPSITE ENTERTAINMENT OPEN	
18:00	Production - Noise porpogation test	POD

00:00	CAMPSITE ENTERATINEMENT ENDS	
<b>FRI 2ND AUGUST - SHOW DAY 1</b>		
<b>08:00</b>	Site Access	
08:00	SAFETY CHECKS SAFETY OFFICER	Nineyards
08:00	ALL VEHICLES OFF SITE	Greencrafts
08:00	CREW Call - Production	
09:00	ARENA OPEN	Underworld
<b>04:00</b>	ARENA CLOSED	
<b>SAT 3RD AUGUST - SHOW DAY 2</b>		
<b>08:00</b>	Site Access	
08:00	SAFETY CHECKS SAFETY OFFICER	Nineyards
08:00	ALL VEHICLES OFF SITE	Greencrafts
08:00	CREW Call - Production	
09:00	ARENA OPEN	Underworld
<b>04:00</b>	ARENA CLOSED	
<b>SUN 4TH AUGUST - SHOW DAY 3</b>		
<b>08:00</b>	Site Access	
08:00	SAFETY CHECKS SAFETY OFFICER	Nineyards
08:00	ALL VEHICLES OFF SITE	Greencrafts
08:00	CREW Call - Production	
09:00	ARENA OPEN	Underworld
<b>04:00</b>	ARENA CLOSED	
<b>MON 5TH AUG</b>		
<b>08:00</b>	Site Access	
08:00	VEHICLE LOCKDOWN UNTIL GARDAI / EVENT CONTROL LIFT	
08:00	Greencrafts: Pack-down and tidy site.Hand in any lost property.Vacate site.	Greencrafts
08:30	Jameson: Production management, lighting and Av crew Load out	Nineyards
09:00	Derig the area	TLC crew
09:00	Jameson: Set crew load out	Nineyards
09:30	Furniture Collection	Total Event
09:30	Jameson: Tent and structure load out	Nineyards
10:00	Telehandler needed for ARCADIA load out (10am-6pm)	Arcadia
10:00	Campsite Management	Native Events
10:00	Jameson, nineyards	Castle staging
10:00	Produciton - LOAD OUT All tents	SH & T&C
10:00	Produciton - LOAD OUT Bandstand	
10:00	Produciton - LOAD OUT Global Roots	
10:30	Waste Management Signage Derig	Native Events
10:30	Jameson, nineyards	Imagine marquees
12:00	Truck to be on standby for 12	POD
14:00	Derig / Pack Up Tents	Camplight
14:00	CAMPSITE CLOSED	
17:00	Load 1st artic	Podpads
20:00	Production - All trucks off site	
<b>20:00</b>	Site clear	
<b>TUES 6TH AUG</b>		
<b>08:00</b>	Site Access	
08:00	Derig & Load out	Silk Road Tents
08:00	Telehandler needed for ARCADIA load out (8am-2pm)	Arcadia
08:00	Derig the Area	TLC crew
09:00	Derig / Pack Up Tents	Camplight
	Buggies !	
	RECIRC Toilets + Showers	A Space
15:00	Load 2nd artic	Podpads
16:00	Derig crew camp	TLC crew
17:00	Load 3rd artic	Podpads
19:30	take first trailer loads back to bobs	TLC crew
<b>20:00</b>	Site clear	
<b>WED 7TH AUG</b>		
<b>08:00</b>	Site Access	
08:00	Derig & Load out	Silk Road Tents
09:00	Derig / Pack Up Tents	Camplight
	Box Office + Family + Artist check in + Rider store cabin	A Space
11:00	Departure from site	Tangerine Fields
14:00	Bak'd Container collected	
15:00	Load 4th artic	Podpads
17:00	Load 5th artic	Podpads
<b>20:00</b>	Site clear	
<b>THURS 8TH AUG</b>		
<b>08:00</b>	Site Access	
08:00	Derig & Load out	Silk Road Tents
09:00	Volunteer Cabin	Donoghue Tents
09:00	Traders Cabin	Donoghue Tents
15:00	Load 6th artic	Podpads
17:00	Load 7th artic	Podpads
<b>20:00</b>	Site clear	
<b>FRI 9TH AUG</b>		
<b>08:00</b>	Site Access	
08:00	<b>Podpads crew leave site</b>	Podpads
09:00	Robbie + Darragh's + Conor cabin to be collected	A Space
<b>20:00</b>	Site clear	
<b>SAT 10TH AUG</b>		
<b>08:00</b>	Site Access	
<b>20:00</b>	Site clear	

SUN 11TH AUG		
08:00	Site Access	
20:00	Site clear	
MON 12TH AUG		
08:00	Site Access	
20:00	Site clear	
TUES 13TH AUG		
08:00	Site Access	
	Derig Cont	
WED 14TH		
08:00	Site Access	
	Derig cont.	
THURSDAY 15TH AUG		
08:00	Site Access	
8PM	SITE CLEAR	