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Certification  

 

 

This Annual Quality Assurance Report reflects Waterford City & County Council’s assessment of 

compliance with the Public Spending Code. It is based on financial, organisational and performance 

related information available across the various areas of responsibility. 
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1. Introduction  

 

Waterford City and County Council has completed the Quality Assurance (QA) report as part of its on-

going compliance with the Public Spending Code (PSC). 

 

The primary aim of the Quality Assurance process is to gauge the extent to which Departments within 

the Council are meeting the obligations outlined in the Public Spending Code. Details of the Public 

Spending Code can be found on the following website;         

     http://publicspendingcode.per.gov.ie  

 

The Quality Assurance Process contains five steps:  
 
1. Drawing up Inventories of all projects/programmes at different stages of the Project  Life Cycle.  

The Project Life Cycle includes appraisal, planning/design, implementation and post implementation 
review. The three sections to be completed are expenditure being considered, expenditure being 
incurred and expenditure that has recently ended. The inventory includes all projects/programmes 
with a value in excess of €0.5m.  
 

2. Publish summary information on the Council website of all procurements in excess of €10m, 
whether new, in progress or completed.  
 

3. Checklists to be completed in respect of the different stages. These checklists allow the Council and 
its departments to self-assess their compliance with the code. The checklists templates are provided 
through the PSC document.  
 

4. Carry out a more in-depth check on a small number of selected projects/programmes. A number 
of projects or programmes (at least 5% of total spending) are selected to be reviewed more 
intensively. This includes a review of all projects from initial appraisal right through to post 
implementation review. 
 

5.          Complete a short report for the National Oversight and Audit Commission (NOAC) which includes   
 the inventory of all projects, the website reference for the publication of procurements above 
 €10m, the completed checklists, the Department’s judgement on the adequacy of processes given 
 the findings from the in-depth checks and the Department’s proposals to remedy any discovered 
 inadequacies.  

  

This report satisfy’s step 5 above. It is important to note that this is the first year that the Quality 

Assurance process has been applied in Waterford City and  County Council. 

 

 

 

 

 

 

 

http://publicspendingcode.per.gov.ie/
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2. Inventory of Projects/Programmes 

 

This section contains an inventory list of all projects and programmes at various stages of the project 

life cycle which amount to more than €0.5M. The inventory list (Appendix One ) is divided between 

revenue expenditure and capital expenditure and between three stages: 

 Expenditure being considered 

 Expenditure being Incurred 

 Expenditure that has recently ended 

All relevant directorates/departments within Waterford City & County Council were requested to 

compile an inventory of relevant projects and programmes in their respective areas. 

    

  Expenditure being considered 

 

Appendix one contains the details of  projects of a value greater than €0.5m that were being 

considered during 2014. The total value of the projects is €8.2m. 

 

2 Projects were being considered in 2014 (a) The construction of 36 houses and (b) The Dungarvan 

Town Centre Public Realm scheme. 

 

 

     Expenditure being incurred  

 

Appendix one also includes details of all areas of revenue/current expenditure with a value greater 

than €0.5M taken from Appendix 2 in the financial statements for 2014. Please note as of 

30/09/2015 these financial statements were unaudited. Also included is capital expenditure on 

projects with a value greater than €0.5m. The total value of expenditure is €199.7m of which 

€86.1M relates to capital expenditure and the balance being revenue expenditure.  Capital 

expenditure related to investments under each directorate in Waterford City & County Council. The 

revenue expenditure which totals €113.6M relates to the normal day to day activities of the 

council.  

 

  

   Expenditure that has recently ended 

 

There are 4 projects with a expenditure  greater than €0.5m which ended in 2014.  

 

3. Published Summary of Procurements 
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The Quality Assurance process requires Waterford City and County Council to publish all 

procurements in excess of €10M on our website. There were no procurements in excess of €10M 

during 2014. 

 

 
 

4.  Assessment of Compliance  
 
4.1 Checklist Completion: Approach Taken and Results  
 

The third step in the Quality Assurance process involves completing a set of checklists covering all 

expenditure. The high level checks in Step 3 of the QA process are based on self-assessment by the 

Department and its agencies/bodies, in respect of guidelines set out in the Public Spending Code.  

 

There are seven checklists in total:  

 

Checklist 1: General Obligations Not Specific to Individual Projects/Programmes  

Checklist 2: Capital Projects or Capital Grant Schemes Being Considered 10  

Checklist 3: Current Expenditure Being Considered  

Checklist 4: Capital Expenditure Being Incurred  

Checklist 5: Current Expenditure Being Incurred  

Checklist 6: Capital Expenditure Completed  

Checklist 7: Current Expenditure Completed  

 

A full set of checklists 1-7 was completed by Waterford City & County Council. Each Directorate and 

relevant department therein completed individual checklists. These checklists were then compiled 

to create one overall checklist representing the Council overall. The set of checklists for Waterford 

City & County Council is set out in Appendix 2. In addition to the self-assessed scoring, the vast 

majority of answers are accompanied by explanatory comments. Each question in the checklist is 

judged by a 5 point scale- 0. Not Done, 1. < 50% compliant, 2. 50-75% compliant, 3. > 75% 

compliant or 4. 100% compliant. 

 

4.2 Main Issues Arising from Checklist Assessments 
 
 Checklist 3 did not apply to Waterford City & County Council during 2014. All revenue expenditure 

 “being  considered” is part of Statutory Budget process. Therefore 2014 expenditure was    

  considered in  2013. By the very nature of the spend, all such expenditure was incurred in 2014 

 and included in checklist 5. The same situation will apply to all other local authorities. Also, 

 there are also no items to report under checklist 7. This checklist deals with current expenditure, on   

             various services excess of €0.5m in 2014 and which ended in 2014.  

 

 Overall the checklists show a good level of compliance with the code considering this is the first 
 year that the quality assurance process is being applied. However there are areas that can be  
 improved . A greater awareness of the Public Spending Code through-out the Council will need  to  
             be fostered by both the Council and Dept of Environment during 2015 and 2016. Additional training  
             on the code will be required.                                       
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1. Introduction  

 

1.1 Circular 13/13: 
  
      The Public Spending Code: Expenditure Planning, Appraisal & Evaluation in the Irish Public  

       Service - Standard Rules & Procedures was issued in September 2013 implementing a  
       comprehensive set of expenditure appraisal, Value for Money requirements and related  
       guidance covering all public expenditure. Having completed Section 3 involving high level  
       checklists that capture various areas of compliance, a more in depth review was carried out  
       on one large project to assess the level of compliance with the code. 

 

The project chosen was as follows; 

  

 20 Houses at Ballinroad, Dungarvan, Co. Waterford. 
 

  1.2 Purpose, Objectives & Scope 
 

The purpose of the review was to provide an opinion on compliance with the Public Spending 

Code. The project was examined in order to assess if the practices implemented are of a high 

standard.   

 

The scope of the audit included a review of compliance with the Public Spending code. 

 

The total value of projects included in the 2014 Return for Waterford City & County Council is 

€210.3M. The project selected for review is valued at €3 M which represents a sample of 1.5%.  

 

  1.3 Methodology 
 

No methodology for the completion of the in depth review/check is prescribed in the Circular. 

As a result the decision has been taken to apply methodology used in the preparation of 

Internal Audit reports within the Council. 

 

These include the following; 

 

 Expenditure data to date was extracted from the Financial Management system Agresso. 

 Interviewing of Senior Staff within the relevant departments. 

 The examination of any procedures and policies that are currently in place. 

 Supporting files and documentation were examined. 

 Relevant departmental circulars and legislation were also examined. 
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2.   Background 

  

2.1 Housing Situation in Waterford  
 

The Housing Policy of Waterford City & County Council strives to “facilitate the delivery of good 

quality accommodation for those who have the greatest need and to develop sustainable 

communities in Waterford City & County.” 

In Waterford there are currently 1,877 live applications on the housing waiting list. Detailed below 

(Figure 1) is the current number of houses in the housing stock of Waterford City & County Council, 

along with the numbers of tenants accommodated. This does not include Rental Accommodation 

Scheme properties. 

 

The following is the breakdown for housing preference in the Dungarvan area: 

Number of bedrooms Number of applicants 

1 bed 127 

2 bed 200 

3 bed 70 

4 bed 7 

 

These housing applications (404 in total) represent 21.5% of the total application for the county of 

Waterford  and this proposed project in Ballinroad, Dungarvan (20 Units) would satisfy 1% of the 

current outstanding need from a county wide perspective and 5% from an area perspective. More 

importantly it will provide two bedroom accommodation which accounts for the majority of needs 

in Dungarvan as can be seen from the table above. 

 

This particular project in Ballinroad, Dungarvan involves the construction of 20 new social houses on 

a site that is currently owned by Waterford City & County Council. The Part 8 Planning process is due 

to commence shortly. The overall anticipated budget for the project is €3M.            

 

Figure 1 

Houses Owned by Waterford City & County Council   
  

  
  

Area Houses Vacant Tenants 
Metropolitan Area (City)         3520               60       *8,800  
Comeragh Area         329               3          *822  
Dungarvan/Lismore         978               22          *2,445  
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Total Council Owned     4,827        85       12,067  

  
  

  
 * Based on an average of 2.5 persons per property       

 

 

 

 

 

3.  Audit Opinion 

 

After reviewing available information it can be concluded that there is satisfactory compliance 

with the Public spending code in relation to this project. Outlined below are the reasons as to 

why this conclusion can be drawn.  

 

 The construction of social housing in Ballinroad, Dungarvan is in line with current Waterford 

City & County Council policy. 

 There is currently chronic shortage of social housing in Ireland with Waterford and indeed 

Dungarvan being no exception. This project will only go a small way to help alleviate the 

issue. 

 A SHIP 01 application (approval of sketch design & preliminary cost plan) has been 

forwarded to the Department which, subject to approval, will allow us to proceed with the 

Part 8 process.  

 A Quantity Surveyor will be appointed to the project in good time to complete a 

comprehensive Bill of Quantities for the main tender when the Part 8 process is signed off. 

 Monitoring arrangements will be put in place to ensure adequate progress is achieved once 

the project is commenced. 

 Anticipated benefits to undertaking this project have already been clearly identified and 

referenced above. 

 Responsibility for monitoring the project will be assigned to suitably skilled staff in the 

Council. 

 

4.  Project Status & Recommendations 

 

         4.1 Project Status 

This project is still in its infancy with the request to advertise the Part 8 process only recently 

gone to the Department.  

 

4.2 Recommendation 

It does appear from the examination of relevant documentation and from meeting with the 

Senior Executive Officer that every effort has been made to comply with the spending code. 

Internal Audit does recommend that this project be chosen for review again for the 2017 

return.  
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APPENDIX ONE 

Details of Projects and Programmes that exceeded €500,000 during 2014 
2014 Inventory of Projects and Programmes over €0.5m             

Expenditure being Considered             

                Project/Programme Description Revenue 
Expenditure 

    Capital 
Expenditure 

    

Projects of total value €0.5m-€5m €5m-€20m over 
€20m 

€0.5m-€5m €5m-
€20m 

over 
€20m 

Housing Programme             

Development of 20 houses Ballinroad       €3.0     

Development of 16 units Dungarvam ( old cinema site)       €2.2     

Roads Programme             

Dungarvan Town Centre Public Realm       
€3.0 

    

             

  
            

Expenditure being incurred             

Housing Programme             

Respond St John's College 
        

€9.5 
  

VACANT HOUSES PROG 
      

€1.8 
    

WINDOW/DOOR REPLACEMENT PROG 
      

€1.3 
    

CHAIRMAN'S ARCH -NEW BUILD 
      

€2.6 
    

HOUSING ENERGY EFFIENCY SCHEME       €1.5     

HOUSING CONTRUCTION -FORMER CINEMA SITE DUNGARVAN       €2.2     

A01 - Maintenance & Improvement of LA Housing Units 
  

€5.10 
        

A02 - Housing Assessment, Allocation and Transfer €0.60 
          

A03 - Housing Rent and Tenant Purchase Administration €0.90 
          

A04 - Housing Community Development Support €0.60 
          

A05 - Administration of Homeless Service €1.70 
          

A06 - Support to Housing Capital Prog. €1.80 
          

A07 - RAS Programme 
  

€5.50 
        

A08 - Housing Loans €2.80 
          

A09 - Housing Grants €1.70 
          

Roads Programme   
          

PROCUREMENT NATIONAL/REG WINTER MAINT ROCK SALT         €14.0   

SUSTAINABLE TRANSPORT PROJECTS         €7.4   

NORTHERN INDUSTRIAL ESTATE ROUNDABOUT 
      

€0.6 
    

Greenway 
        

€10.7 
  

B01 - NP Road - Maintenance and Improvement €0.60 
      

  
  

B02 - NS Road - Maintenance and Improvement €1.00 
      

  
  

B03 - Regional Road - Maintenance and Improvement €4.80 
          

B04 - Local Road - Maintenance and Improvement 
  

€14.80 
        

B05 - Public Lighting €2.00 
      

  
  

B06 - Traffic Management Improvement €0.60 
      

  
  

B07 - Road Safety Engineering Improvement €0.90 
      

  
  

B09 - Car Parking €1.30 
      

  
  

B11 - Agency & Recoupable Services €4.20 
          

Water Services Programme             

C01 - Water Supply 
  

€8.00 
    

  
  

C02 - Waste Water Treatment €2.60 
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C06 - Support to Water Capital Programme €1.80 
      

  
  

C07 - Agency & Recoupable Services €1.40 
          

WATERFORD CITY FLOOD ALLEVIATION SCHEME          €16.2   

Development Management             

D02 - Development Management €1.90 
          

D05 - Tourism Development and Promotion €1.00 
      

  
  

D06 - Community and Enterprise Function €1.00 
      

  
  

D09 - Economic Development and Promotion €2.50 
      

  
  

D11 - Heritage and Conservation Services €1.10 
          

VIKING TRIANGLE PHASE 2       €2.0     

Environmental Services Programme             

E02 - Recovery & Recycling Facilities Operations €0.90 
      

  
  

E04 - Provision of Waste to Collection Services €3.50 
      

  
  

E06 - Street Cleaning €3.20 
      

  
  

E07 - Waste Regulations, Monitoring and Enforcement €0.50 
          

E10 - Safety of Structures and Places €0.80 
          

E11 - Operation of Fire Service 
  

€8.00 
        

FIRE STATION KILBARRY 2007         €8.0   

Recreation & Amenity 
        

  
  

F01 - Leisure Facilities Operations €0.60 
      

  
  

F02 - Operation of Library and Archival Service €3.80 
          

F03 - Outdoor Leisure Areas Operations €1.80 
          

F04 - Community Sport and Recreational Development €1.10 
          

F05 - Operation of Arts Programme €2.30 
      

  
  

F06 - Agency & Recoupable Services €1.00 
      

  
  

SPORTS HALL/LIBRARY CAMPUS AT NORTH WEST SUBURBS         €5.5   

Agriculture, Education, Health & Welfare             

G03 - Coastal Protection €2.40 
          

G04 - Veterinary Service €0.70 
          

G05 - Educational Support Services €1.00 
      

  
  

Holy Ghost Buildings Project       €2.8     

Miscellaneous Services         
  

  

H01 - Profit & Loss Machinery Account €0.50 
          

H03 - Administration of Rates 
  

€6.20 
        

H09 - Local Representation & Civic Leadership €1.80 
          

H10 - Motor Taxation €1.30 
          

              

Expenditure recently ended             

WATER CONSERVATION STAGE 3       €0.6     

WATER SERVICES ELECTRICAL UPGRADES WORKS  
      €0.5     

ABBEYSIDE WATERFRONT DEVELOPMENT 
  

  
  €0.7 

  
  

Airport CPO        €0.6     
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APPENDIX TWO Completed Checklists 1 to 7     

CHECKLIST 1 

 General Obligations not specific to individual 

projects/programmes  

 

S
e

lf
-A

s
s
e

s
s
e

d
 

C
o

m
p

li
a

n
c
e

 

R
a

ti
n

g
: 

 0
- 

4
 

Discussion/Action 

Required 

Does the Department ensure, on an ongoing basis that 

appropriate people within the Department and in its 

agencies are aware of the requirements of the Public 

Spending Code?  

3 2014 is the 1st year of the PSC 

in Local Government and all 

relevant staff & agencies have 

been notified of their 

obligations under the PSC. 

Has there been participation by relevant staff in external 

training on the Public Spending Code? (i.e. DPER) 

N/A No training provided for Local 

Government sector to date. 

Has internal training on the Public Spending Code been 

provided to relevant staff? 

3 2014 is the 1st year of PSC 

and training needs, if any 

have yet to be identified. 

Guidance document has been 

developed and circulated. 

Has the Public Spending Code been adapted for the type 

of project/programme that your Department is responsible 

for? i.e. have adapted sectoral guidelines been developed? 

4 Yes. A guidance document has 

been developed for the QA, 

adopting the PSC to  Local 

Government structures. 

Has the Local Authority in its role as Sanctioning Authority 

satisfied itself that agencies that it funds comply with the 

Public Spending Code? 

N/A For relevant agencies 

Have recommendations from previous Quality Assurance 

exercises (incl. old Spot-Checks) been disseminated, 

where appropriate, within the Department and to your 

agencies? 

n/a 2014 is the 1st year of the PSC 

in Local Government 

Have recommendations from previous Quality Assurance 

exercises been acted upon? 

n/a 2014 is the 1st year of the PSC 

in Local Government 

Has an annual Public Spending Code Quality Assurance 

Report been submitted to the National Oversight Audit 

Commission? 

4 Yes- report being submitted as 

part of this process 
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Was the required sample subjected to a more in-depth 

Review i.e. as per Step 4 of the QA process 

4 A housing development at 

approval stage 

Has the Accounting Officer signed off on the information to 

be published to the website?  

4 Yes as per page 2 of this 

document 

 

Checklist 2: – to be completed in respect of capital projects or capital programme/grant scheme that is or 

was under consideration in the past year. 

Capital Expenditure being considered - Appraisal and 

Approval 
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Comment/Action 

Required 

Was a Preliminary Appraisal undertaken for all projects > €5m n/a  

Was an appropriate appraisal method used in respect of each 

capital project or capital programme/grant scheme? 

3 In accordance with 

dept guidelines 

Was a CBA/CEA completed for all projects exceeding €20m? n/a  

Was the appraisal process commenced at an early stage to facilitate 

decision making? (i.e. prior to the decision) 

3 Yes for all large scale 

projects 

Was an Approval in Principle granted by the Sanctioning Authority 

for all projects before they entered the Planning and Design Phase 

(e.g. procurement)? 

4 Yes approval always 

sought from 

sanctioning authority 

If a CBA/CEA was required was it CEEU for their view? n/a  

Were the NDFA Consulted for projects costing more than €20m? n/a  

Were all projects that went forward for tender in line with the 

Approval in Principle and if not was the detailed appraisal revisited 

and a fresh Approval in Principle granted?  

4 If applicable 

Was approval granted to proceed to tender? 4  

Were Procurement Rules complied with? 4  

Were State Aid rules checked for all supports? n/a n/a to Local 

Government 

Were the tenders received in line with the Approval in Principle in 

terms of cost and what is expected to be delivered? 

4  

Were Performance Indicators specified for each project/programme 

which will allow for the evaluation of its efficiency and 

effectiveness? 

3 For housing it is 

tenant take up 
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Have steps been put in place to gather Performance Indicator data? 2 In progress 
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Checklist 3: - New Current expenditure or expansion of existing current expenditure under consideration  

Current Expenditure being considered - Appraisal 

and Approval 
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Comment/Action 

Required 

Were objectives clearly set? n/a No programmes 

relevant to PSC in 

2014 

Are objectives measurable in quantitative terms? n/a No programmes 

relevant to PSC in 

2014 

Was an appropriate appraisal method used? n/a No programmes 

relevant to PSC in 

2014 

Was a business case incorporating financial and economic 

appraisal prepared for new current expenditure?  

n/a No programmes 

relevant to PSC in 

2014 

Has an assessment of likely demand for the new 

scheme/scheme extension been estimated based on empirical 

evidence? 

n/a No programmes 

relevant to PSC in 

2014 

Was the required approval granted? n/a No programmes 

relevant to PSC in 

2014 

Has a sunset clause been set? n/a No programmes 

relevant to PSC in 

2014 

Has a date been set for the pilot and its evaluation? n/a No programmes 

relevant to PSC in 

2014 

Have the methodology and data collection requirements for 

the pilot been agreed at the outset of the scheme? 

n/a No programmes 

relevant to PSC in 

2014 

If outsourcing was involved were Procurement Rules complied 

with? 

n/a No programmes 

relevant to PSC in 

2014 

Were Performance Indicators specified for each new current 

expenditure proposal or expansion of existing current 

expenditure which will allow for the evaluation of its efficiency 

and effectiveness? 

n/a No programmes 

relevant to PSC in 

2014 

Have steps been put in place to gather Performance Indicator 

data? 

n/a No programmes 

relevant to PSC in 

2014 
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Checklist 4: - Complete if your organisation had capital projects/programmes that were incurring expenditure 

during the year under review. 

Incurring Capital Expenditure  
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Comment/Action 

Required 

Was a contract signed and was it in line with the approval in principle? 4 Yes where appropriate 

Did management boards/steering committees meet regularly? 2 Yes where appropriate 

Were Programme Co-ordinators appointed to co-ordinate 

implementation?  

4 Project Manager / Co-

ordinators, in-

house/external to 

oversee the project. 

Were Project Managers, responsible for delivery, appointed and were the 

Project Managers at a suitable senior level for the scale of the project? 

4 Senior Executive 

Engineer/Senior 

Executive Officer 

Were monitoring reports prepared regularly, showing implementation 

against plan, budget, timescales and quality? 

3 Variations identified as 

they arise 

Did the project keep within its financial budget and its time schedule? 3 in most situations 

Did budgets have to be adjusted?  3 On occasion with prior 

approval from the 

DECHLG 

Were decisions on changes to budgets / time schedules made promptly? 3 Yes 

Did circumstances ever warrant questioning the viability of the project 

and the business case incl. CBA/CEA? (exceeding budget, lack of 

progress, changes in the environment, new evidence) 

n/a  

If circumstances did warrant questioning the viability of a project was the 

project subjected to adequate examination?  

n/a  

If costs increased was approval received from the Sanctioning Authority? 4 Approval sought. 

Were any projects terminated because of deviations from the plan, the 

budget or because circumstances in the environment changed the need 

for the investment? 

n/a  

For significant projects were quarterly reports on progress 

submitted to the MAC & the Minister 

n/a  
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Checklist 5: - For Current Expenditure 

Incurring Current Expenditure 
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Comment/Action 

Required 

Are there clear objectives for all areas of current 

expenditure? 

4 

Yes Spending programme 

defined as part of the 

annual budget process 

Are outputs well defined? 

3 

KPIs are in place for Local 

Government sector. 

Are outputs quantified on a regular basis? 

3 

KPIs are established each 

year for specific services 

Is there a method for monitoring efficiency on an ongoing 

basis? 

3 

Performance against 

budget is continuously 

monitored. 

Are outcomes well defined? 

3 

As applied to annual 

service plan 

Are outcomes quantified on a regular basis? 2  

Is there a method for monitoring effectiveness on an 

ongoing basis? 3 

Part of ongoing monitoring 

process 

How many formal VFMs/FPAs or other evaluations been 

completed in the year under review? 

 

These are compiled by 

VFM unit in Dept of 

Environment. Also Internal 

Audit function within 

Council carries out audit 

programme throughout 

year. 

Have all VFMs/FPAs been published in a timely manner?  For Dept 

Is there a process to follow up on the recommendations of 

previous VFMs/FPAs and other evaluations? 3 

Recommendations are 

followed up 

How have the recommendations of VFMs, FPAs and other 

evaluations informed resource allocation decisions? 3 
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Checklist 6: - to be completed if capital projects were completed during the year or if capital programmes/grant 

schemes matured or were discontinued. 

 

Capital Expenditure Completed  
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Comment/Action 

Required 

How many post project reviews were completed in the year under 

review? 

1 Council in midst of Merger 

process 

Was a post project review completed for all projects/programmes 

exceeding €20m? 

n/a  

If sufficient time has not elapsed to allow a proper assessment of 

benefits, has a post project review been scheduled for a future 

date? 

3 on material projects 

Were lessons learned from post-project reviews disseminated within 

the Sponsoring Agency and to the Sanctioning Authority? 

3 Experience would frame 

approach for future projects 

Were changes made to the Sponsoring Agencies practices in light of 

lessons learned from post-project reviews? 

3 Where applicable 

Were project reviews carried out by staffing resources independent 

of project implementation? 

0  
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Checklist 7: - to be completed if current expenditure programmes that reached the end of their planned timeframe 

during the year or were discontinued. 

 

Current Expenditure that (i) reached the end of 

its planned timeframe  or (ii) Was discontinued 
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 Comment/Action 

Required 

Were reviews carried out of current expenditure programmes 

that matured during the year or were discontinued? 

n/a No programmes relevant to 

PSC in 2014 

Did those reviews reach conclusions on whether the 

programmes were effective? 

n/a No programmes relevant to 

PSC in 2014 

Did those reviews reach conclusions on whether the 

programmes were efficient? 

n/a No programmes relevant to 

PSC in 2014 

Have the conclusions reached been taken into account in 

related areas of expenditure? 

n/a No programmes relevant to 

PSC in 2014 

Were any programmes discontinued following a review of a 

current expenditure programme? 

n/a No programmes relevant to 

PSC in 2014 

Was the review commenced and completed within a period of 

6 months? 

n/a No programmes relevant to 

PSC in 2014 

 

Notes: 

 

(a)  The scoring mechanism for the above tables is set out below: 

I. Scope for significant improvements = a score of 1 

II. Compliant but with some improvement necessary = a score of 2 

III. Broadly compliant = a score of 3 

 

(b) For some questions, the scoring mechanism is not always strictly relevant. In these cases, it is appropriate to 

mark as N/A and provide the required information in the commentary box as appropriate. 

 

(c) The focus should be on providing descriptive and contextual information to frame the compliance ratings and to 

address the issues raised for each question. It is also important to provide summary details of key analytical 

outputs for those questions which address compliance with appraisal / evaluation requirements i.e. the annual 

number of CBAs, VFMs/FPAs and post project reviews. 

 

 

 

 


