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1. Introduction  
Waterford City & County Council has completed the Quality Assurance (QA) 

report as part of its on-going compliance with the Public Spending Code 

(PSC). The primary aim of the Quality Assurance process is to gauge the 

extent to which Departments within the Council are meeting the obligations 

outlined in the Public Spending Code. Details of the Public Spending Code 

can be found on the following website: http://publicspendingcode.per.gov.ie 

  

The Quality Assurance Process contains five steps:  
 

Step 1. 

The Authority must compile a list of Inventories of all projects/services at 
different stages of the Project Life Cycle. The definition of the “Project Life 
cycle” is set out in the guidance from DPER: “The Project Lifecycle refers to 
the series of steps and activities which are necessary to take the proposal 
from concept to completion and evaluation. Projects vary in size and 
complexity, but all projects can be mapped to the following project lifecycle 
structure. There are six stages in the lifecycle:  

o Strategic Assessment  

o Preliminary Business Case  

o Final Business Case (including design, procurement strategy and 
tendering)  

o Implementation  

o Review  

o Ex-Post Evaluation  

 

Previous PSC guidance referenced a four-stage project lifecycle. The current 

version of the PSC Guide reflects a revised lifecycle which better aligns with 

the realities of project delivery.” The inventory should include all Capital and 

Current Expenditure projects/programmes/ capital grant schemes with an 

expected total lifecycle cost in excess of €0.5 million. In the report, 

projects/services are divided in to three categories namely:  

o expenditure being considered  

o expenditure being incurred  

o expenditure that has recently ended 

 

http://publicspendingcode.per.gov.ie/
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Step 2: 

Publish summary information on the Council website of all procurements in 
excess of €10m. This applies to all projects whether new, in progress or 
completed.  

 

Step 3: 

Checklists to be completed in respect of the different stages. These checklists 
allow the Council and its departments to self-assess their compliance with the 
code. The checklist templates are provided through the PSC document.  

 

Step 4: 

Carry out a more in-depth check on a small number of selected 
projects/programmes. A number of projects or programmes (at least 5% of total 
spending) are selected to be reviewed more intensively. This includes a review 
of projects from initial appraisal right through to post implementation review. 

 

Step 5: 

Complete a short report for the National Oversight and Audit Commission 
(NOAC) which includes the inventory of all projects, the website reference for 
the publication of procurements above €10m, the completed checklists, the 
Council’s judgement on the adequacy of processes given the findings from the 
in-depth checks and the Council’s proposals to remedy any discovered 
inadequacies.  

  

This report satisfies step 5 above for Waterford City & County Council. It is also 

important to note that this is the eighth year that the Quality Assurance process 

has been applied in Waterford City & County Council. 
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2. Inventory of Projects/Programmes 
This section contains an inventory list of all projects and programmes at 

various stages of the project life cycle where the total project value 

amounts to more than €500,000.00 (separate excel document for 

inventory attached).  The inventory list (Appendix One on Pages 16-20) is 

divided between revenue expenditure and capital expenditure and 

between three stages: 

 

 Expenditure being considered 

 Expenditure being incurred 

 Expenditure that has recently ended 

 
  Expenditure being considered 

Appendix one contains the details of 35 of projects/programmes of a 

value greater than €500,000.00 that Waterford City & County Council was 

considering during 2021. The total value of Revenue programmes is 

€9,420,405 and the Capital projects total €87,279,490.  

 

 

     Expenditure being incurred  

Appendix one also contains the details of all areas of expenditure with a 

value greater than €500,000 taken from the financial statements for 2021. 

Please note as of May 2022 these financial statements were unaudited. 

The total value of all these items of expenditure is €323,524,263 of which 

€152,873,202 relates to revenue expenditure and the balance being 

capital expenditure. The current expenditure relates to the normal day-

to-day activities of the Council. 

  

Expenditure that has recently ended 

There are 7 items of expenditure which Waterford City & County Council 

deem as recently ended with a total value of €24,496,688 
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3. Published Summary of Procurements 
The Quality Assurance process requires Waterford City & County Council 

to publish all procurements in excess of €10,000,000 on our website. There 

was one procurement in excess of €10,000,000 during 2021 – this 

information can be found in the following location on the WCCC website: 

https://www.waterfordcouncil.ie/media/financial/reports.htm 

 

 

4. Assessment of Compliance  
 

4.1 Checklist Completion: Approach Taken and Results  
 

The third step in the Quality Assurance process involves completing a set 

of checklists covering all categories of expenditure. The high-level checks 

in Step 3 of the QA process are based on self-assessment by the 

Department and its agencies/bodies, in respect of guidelines set out in the 

Public Spending Code. (note: Checklists in respect of Capital investment are updated to 

reflect Public Spending Code: A Guide to Evaluating, Planning and Managing Public Investment, 

December 2019) 

 

There are seven checklists in total:  

 

Checklist 1:  General Obligations Not Specific to Individual 

Projects/Programmes  

Checklist 2:  Capital Expenditure being Considered – Appraisal and 

Approval 

Checklist 3:  Current Expenditure being Considered – Appraisal and 

Approval 

Checklist 4:   Incurring Capital Expenditure 

Checklist 5:   Incurring Current Expenditure 

Checklist 6:   Capital Expenditure Recently Completed 

Checklist 7:  Current Expenditure that (i) reached the end of its 

planned timeframe or (ii) was discontinued 

 

 

https://www.waterfordcouncil.ie/media/financial/reports.htm
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A full set of checklists 1-7 was completed by Waterford City & County 

Council. The compiled checklist is set out in Appendix 2 (the checklist 

responses are not specific to any particular project or programme but a 

general representation of compliance with PSC requirements in 

Waterford City & County Council). In addition to the self-assessed scoring, 

some answers are accompanied by explanatory comments. Each question 

in the checklist is judged by a 3-point scale, where 1. Scope for significant 

improvement, 2. Compliant but with some improvement necessary, 3. 

Broadly compliant. 

 

4.2 Main Issues Arising from Checklist Assessments 
There are plans to increase current spending in four areas by amounts 

greater than €500,000 during 2022. A review of current expenditure being 

considered took place by analysing the adopted budget for 2022 versus 

the budget for 2021.  

There are no items to report under checklist 3 and 7 for Waterford City & 

County Council. These checklists deal with current expenditure in excess 

of €500,000 being considered in 2021 and being incurred during 2021 but 

will not be incurred in future.  

4.3  Conclusion  
The inventory contained in this report lists the current and capital 

expenditure that was categorised as being considered, incurred and 

recently ended, with a value greater than €0.5m for 2021.  The self-

assessment checklists show a broad level of compliance with the code, 

however there are areas that require improvement.  

In-depth checks were carried out by Internal Audit in respect of 

expenditure on the Operation of the Library service and the Mount 

Congreve Redevelopment project. The in-depth reviews of these projects 

demonstrate a broad level of compliance with the principles of the Public 

Spending Code. 

This Quality Assurance Report provides reasonable assurance that 

Waterford City & County Council is broadly compliant with the 

requirements of the Public Spending Code (PSC) where they apply. 
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5. In-Depth Checks 
 

Introduction  

 
Circular 13/13: The Public Spending Code: Expenditure Planning, Appraisal & 

Evaluation in the Irish Public Service - Standard Rules & Procedures was 

issued in September 2013 implementing a comprehensive set of expenditure 

appraisal, Value for Money requirements and related guidance covering all 

public expenditure. 1On the 25th of July 2019, Circular 18/2019 was issued 

regarding updates on the Central Technical References and Economic 

Appraisal Parameters. On the 11th of December 2019, Circular 24/2019 

provided an update on the code in particular to Capital expenditure, Public 

Private Partnership’s and consolidation of related guidance material and 

rules. The PSC requirements for Capital expenditure as notified by DPER 

Circulars 12/12 and 06/2018 have been updated and replaced with “Public 

Spending Code: A Guide to Evaluating, Planning and Managing Public 

Investment” (Dec 2019) and “Guidelines for the Use of Public-Private 

Partnerships (PPPs)” (Dec 2019). Having completed the high level checklists 

that capture various areas of compliance, a more in depth review was carried 

out in the following area to assess the level of compliance with the Code. The 

project/areas chosen were as follows: 

       

Current:  
 

 €2,847,329  - Operation of the Library Service  

 

Capital:  
 

 €6,693,135 – Mount Congreve Redevelopment  

 

 

 

 

 

 

 

 
1 https://www.gov.ie/en/publication/public-spending-code/ 
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Purpose, Objectives & Scope 

 

The purpose of the review was to provide an opinion on compliance with the 

Public Spending Code. The expenditure was examined in order to assess if the 

practices implemented are of a high standard and compliant with the Public 

Spending Code. 

 

The total value of projects/expenditure included in the 2021 Report for 

Waterford City & County Council is €444,720,845. 

 The current expenditure project selected value of €2,847,329 represents 1.75% 

of the total current expenditure projects value of €162,293,607 on the 

inventory.   

 

The capital projects selected value of €6,693,135 represents 2.37% of the total 

capital projects value of €282,427,238 on the inventory. 

 

As this is the final year of the three-review period the following table sets out 

inventory values and project values reviewed which demonstrates that the 

review percentages have been achieved for both Current and Capital 

expenditure (3% Revenue projects and 15% Capital projects over 3 year period) 

 

 
Methodology 
 

No methodology for the completion of the in depth review/check is prescribed 

in the Circular. As a result, the decision has been taken to apply methodology 

used in the preparation of Internal Audit reports within the Council. 

 

 

Review 

Year

Current 

Inventory 

totals

Current 

programme 

values reviewed 

Current  % 

reviewed 

achieved

Capital Inventory 

totals

Capital project(s) 

value reviewed 

Capital  % 

reviewed 

achieved

2019 €139,757,594 €1,271,176 0.91 €269,077,689 €21,403,379 7.95

2020 €176,922,724 €3,957,964 2.24 €244,400,262 €13,798,633 5.65

2021 162,293,607€  €2,847,329 1.75 €282,427,238 €6,693,135 2.37

4.90% 15.97%Percentages achieved:
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These include the following; 

 Expenditure data to date was extracted from the Financial Management 

system Agresso. 

 Communication with Senior Staff within the relevant departments. 

 The examination of any procedures and policies that are currently in 

place. 

 Supporting files and documentation were examined. 

 Relevant departmental circulars and legislation were also examined. 

 
 
Summary of In-depth checks  

 
The following section presents a summary of the findings of the In-Depth Checks 

completed on (a) Current programme – Operation of the Library Service and (b) 

Capital Project - Mount Congreve Redevelopment project. The full in-depth 

reports are attached in Appendix 3. 

 

 

Current expenditure: Operation of the Library Service 

Within Waterford City and County Council, the Library Service is part of the 

Corporate, Culture, HR and IS Directorate and reports to the Director of 

Services. The City and County Librarian is on the Housing, Community, Culture, 

Recreation & Sport Strategic Policy Committee and is the Senior Executive with 

responsibility for Libraries, Culture and the Arts.  

Returns in respect of the NOAC Performance Indicators (L1 and L2) are made 

annually. Monitoring of expenditure versus budget is provided for by way of 

reports and extracts from MS4 (Financial Management System).   

The library service procures online resources through a national framework.  

This is managed by the LGMA (Local Government Management Agency).  This 

relates to Online Resources such as E-Books: E- Audio Books: E-Magazines: 

Online Languages: E-Learning Courses: Online Newspapers 
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Audit Opinion 

Internal Audit carried out an in-depth check of the operation of the Library 

service in Waterford City & County Council.  All necessary data is available. The 

Council’s systems will enable a full evaluation to be made at a later date. 

All relevant documentation in relation to this programme was available and filed 

as appropriate for audit trail purposes. There are clear objectives set out both 

annually and multi annually within the Annual Service Plans, Annual Budget and 

the Corporate Plan. The five-year strategy for the service is set out in the Library 

Development Plan 2017 – 2022.  There is continuous monitoring and assessment 

of the programme – both financial, non-financial, internally and externally with 

regular reporting to Director of Services, monthly Plenary reports, quarterly 

District area meetings and to the Strategic Policy Committee on a bimonthly 

basis. The service is also subject to review by NOAC through the annual 

Performance Indicators process. 

This programme complies with the principles of the Public Spending Code 

 

Capital expenditure project: Mount Congreve Redevelopment 

project 

The purpose of this project is “to raise the profile of Mount Congreve, Waterford 

City and County Council wish to open the gardens to the public on a permanent 

basis and to improve the facilities at the House so that it can be opened to the 

public for tours, exhibitions and special events”2 

In Q3 2019, WCCC and Fáilte Ireland successfully applied to the RRDF for a grant 

of €3.726m 75% towards total estimated project costs of €4.968m. The 

Authority approved a grant of 12.5% (€625k) with WCCC providing the 

remaining 12.5%. A key part of the success of the application with the RRDF was 

that Failte Ireland agreed to be partners in the delivery of the project with WCC 

as the lead partner.  

The vision was to transform a World Class Garden into a World Class Visitor 

Experience, ultimately attracting 150,000 site visitors per annum (from 46,000 

in 2019). The specific deliverables proposed were: 

 
2 Architectural Heritage Impact Assessment 
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o Construction of a new visitor centre in the estate farmyard to 

accommodate food and beverage and retail space.  

o Up-grade infrastructure to facilitate larger visitor numbers including 

access roads to the site, toilets, a new waste-water treatment facility and 

a new car/coach park.  

Following the award of funding, WCCC appointed a full design team to the 

project. A more detailed investigation and design was carried out as normal as 

part of the design phase. This work indicated that building the visitor centre in 

the farmyard, as originally envisaged, would cost significantly more than 

originally costed. This increase was due to an underestimate on costs for flood 

prevention, demolition, conservation and rebuild works in the outline costings 

done for the RRDF application. Total project costs increased from €5m to €7.5 

million. 

Due to this significant cost increase but also taking into account an updated 

commercial plan for the site, and new consumer research which indicated the 

key focus of the site should be the gardens and not the visitor centre. Both 

Waterford City & County Council and Failte Ireland Executive decided that the 

original proposal was not a viable option and the cost of €7.5m based on the 

proposed design was not value for money. While the objectives of the project 

were still absolutely valid, the execution of the solution was examined by the 

steering group. Developing the visitor centre in Mount Congreve House was fully 

investigated and costed in detail. 

 
o Mount Congreve House and Gardens were gifted to the State in 2011 by 

Ambrose Congreve and are owned by the Minister of Finance. The OPW 

control the property on behalf of the Minister and have given WCCC an 18-

year lease . (At the end of this lease Mount Congreve will remain a State asset 

and there is every likelihood that the lease will be renewed.  

o A project steering group has been established to oversee the project. This 

comprises of WCCC, Fáilte Ireland and Mount Congreve Trust. The steering 

group meets on a monthly basis and is charged with oversight of all elements 

of project delivery. WCCC as lead agency is ultimately responsible for 

ensuring all targets are met and that reporting to the Department is timely 

and in accordance with the conditions of the grant award.  
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o The Steering Group will have overall responsibility for delivering on: 

• Operational performance of the Global Gardens @ Mount Congreve 

Estate visitor attraction  

• Implementation of the long term-development plan for the Estate  

• Capital improvements works on the Estate  

• All expenditure outlined in the RRDF proposal Rural Regeneration & 

Development Fund Application Form  

• Monitoring of capital expenditure and project delivery against the agreed 

work schedule to ensure the project is completed on time, in budget and 

to a high standard  

• Submission of all reports to the Department of Rural and Community 

Development in a timely manner  

• Interim and Final Evaluation report 

o A team of professionals contracted to advise on the capital works (Architect, 

Conservation Architect, Service Engineer, Quantity Surveyor, QS etc.)   

o On a weekly basis, the Project Manager partakes in a progress meeting with 

the wider project team of the Economic Development Department in WCCC. 

This meeting provides updates and addresses problems arising at a more 

granular level, on a day-to-day basis.  

o The Project Manager is responsible for preparing all tender documentation 
in accordance with the Public Spending Code requirements. The project 
manager recommends all payments, before being approved or rejected by 
senior management in WCCC. 

o The Project Manager will be responsible for keeping financial records which 
will be available for evaluation, auditing and inspection. These will be held in 
WCCC Offices.  This will enable full evaluation of the project 
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Audit Opinion 

 

From Internal Audits review of the project documentation and through 

communication with those involved in the project Internal Audit is satisfied that 

the objective was clearly defined and that the objectives to be met are outlined. 

Internal Audit recommends that the original business case proposal should be 

revisited and updated to reflect changes to the budget and/or objectives of the 

project. All relevant documentation in relation to this project was available and 

filed as appropriate for audit trail purposes.  

 

As construction work had not commenced on this project in 2021 (review period 

for this in-depth check), Internal Audit cannot evaluate compliance with 

implementation or post implementation stages of the Public Spending Code. It 

is important that procedures are in place to manage the project such as 

reporting procedures on milestones being met and budgets being adhered to 

referred to in the monitoring and oversight section of this review.  I would 

recommend that a post project evaluation be carried out within a specific time 

to evaluate whether project objectives were met, to determine how effectively 

the project was run and to learn lessons for the future to see if anything could  

have been done differently for future projects. 

 

Based on Internal Audits review it appears that this project complies with the 

principles of the Public Spending Code. 
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Project/Scheme/Programme NameShort Description

Current 

Expenditure 

Amount in 

Reference Year

Capital 

Expenditure 

Amount in 

Reference Year 

(Non Grant )

Capital 

Expenditure 

Amount in 

Reference Year 

(Grant )

Project/Programme 

Anticipated 

Timeline

Projected 

Lifetime 

Expenditure Explanatory Notes

Housing & Building A07 - RAS and Leasing Programme 2,341,073€            -€                        -€                      Annual programme -€                       

Housing & Building Acquisition/Development of Land Glen/Bridge St for Social Housing -€                            9,137€               -€                      2020-2024 2,222,679€       

Housing & Building Acquisition of Mount Esker, Waterford -€                            264,395€           -€                      18 months 2,983,864€       

Housing & Building Construction of 20 social housing units at Ballynaneashagh, Waterford - Rapid Delivery Scheme -€                            65,301€             -€                      Part 8 approved 3,775,828€       

Housing & Building Acquisition of 50/51 Ballytruckle Rd, Waterford (former Garveys Bar) for 

redevelopment/construction of 17 housing units 

-€                            1,660€               -€                      2020-2022 4,723,100€       

Housing & Building Traveller specific accommodation  Greenroad, Waterford City -€                            1,952€               -€                      24 months 1,084,311€       

Housing & Building Acquisition of site and adjacent warehouses for redevelopment and construction of housing units 

at Meeting House Lane, Waterford.

-€                            3,920€               

-€                      18 months

1,113,000€       

Housing & Building Acquisition Part V of 6 dwellings at Cluain Larach, Knockenduff, Tramore. -€                            456,387€           -€                      18 months 1,266,332€       

Housing & Building Acquisition of 3 dwellings at Bracken Course, Old Tramore Road, Waterford. Part V. -€                            2,432€               -€                      12 months 616,150€          

Housing & Building Acquisition of 22 Lady Lane, Waterford City, (Buy and Renew Scheme) -€                            279,286€           -€                      12 months 1,109,925€       

Housing & Building Acquisition of site with planning permission for 6 dwellings at Rossmore, Kilmacthomas, Co. 

Waterford.

-€                            185,000€           
-€                      18 months

1,937,200€       

Housing & Building Acquisition of 7A O'Connell Street, Waterford city (buy and renew scheme) -€                            30,500€             -€                      18-24 months 1,952,538€       

Road Transportation & Safety B04 - Local Road - Maintenance and Improvement 4,486,378€            -€                        -€                      Annual programme -€                       

Road Transportation & Safety B11 - Agency & Recoupable services 1,476,060€            -€                        -€                      Annual programme -€                       

Development Management Mount Congreve Redevelopment -€                            633,226€           -€                      18-24 months 6,693,135€       

Development Management Urban Animation "City of Lights" & Illuminated Dynamic time feature -€                            -€                        -€                      12 months 539,275€          

Development Management URDF 2021 SCHEME : O' Connell Street Public Realm -€                            -€                        -€                      2020-2024 5,377,250€       

Development Management URDF 2021 SCHEME : The Beach Tower Square -€                            -€                        -€                      2020-2024 799,250€          

Development Management URDF 2021 SCHEME : The Presbytery -€                            -€                        -€                      2020-2024 6,235,260€       

Development Management URDF 2021 SCHEME : 19 Sergents Lane -€                            -€                        -€                      2020-2024 1,563,500€       

Development Management URDF 2021 SCHEME : 25 /26 O' Connell Street -€                            -€                        -€                      2020-2024 4,435,000€       

Development Management URDF 2021 SCHEME : Munster Express Printing Works -€                            -€                        -€                      2020-2024 6,928,000€       

Development Management URDF 2021 SCHEME : The Granary -€                            -€                        -€                      2020-2024 1,899,300€       

Development Management URDF 2021 SCHEME : 8 Thomas Street -€                            -€                        -€                      2020-2024 1,721,900€       

Development Management URDF 2021 SCHEME : 7 Thomas Street -€                            -€                        -€                      2020-2024 1,179,000€       

Development Management URDF 2021 SCHEME : 7 Clarendon Court, Penrose Lane -€                            -€                        -€                      2020-2024 741,300€          

Development Management URDF 2021 SCHEME : 16 - 18 Barker Place -€                            -€                        -€                      2020-2024 641,300€          

Development Management URDF 2021 SCHEME : New Street at Jenkins Lane -€                            -€                        -€                      2020-2024 700,000€          

Development Management URDF 2021 SCHEME : Gateway Plaza -€                            -€                        -€                      2020-2024 3,621,500€       

Development Management URDF 2021 SCHEME : Friary Square / Parade Quay Development  /Central Hall & OPW Building -€                            955€                  -€                      2020-2024 4,952,625€       

Development Management URDF 2021 SCHEME : Spring Garden Park -€                            -€                        -€                      2020-2024 2,425,500€       

Development Management URDF 2021 SCHEME : 22 Lady Lane -€                            -€                        -€                      2020-2024 585,000€          

Development Management URDF 2021 SCHEME : 18 Lady Lane -€                            -€                        -€                      2020-2024 3,683,500€       

Environmental Services E15 - Climate Change and Flooding 1,116,894€            -€                        -€                      Annual programme -€                       

Environmental Services Public Lighting Energy Efficiency Project -€                            113,019€           -€                      2020-2024 9,772,968€       

9,420,405€            2,047,170€       -€                      87,279,490€     TOTALS

Expenditure being Considered - Greater than €0.5m (Capital and Current)

Appendix 1 – Inventory 2021 
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Project/Scheme/Programme NameShort Description

Current Expenditure 

Amount in 

Reference Year

Capital Expenditure 

Amount in Reference 

Year (Non Grant)

Capital 

Expenditure 

Amount in 

Reference Year 

Project/Programme 

Anticipated Timeline

Cumulative 

Expenditure to-

date 

Projected 

Lifetime 

Expenditure 

(Capital Only)

Explanatory 

Notes

Housing & Building A01 Maintenance/ Imp of LA Housing 8,521,685€                  -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A02 Housing Assessment, Allocation and Transfer 1,202,167€                  -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A04 Housing Community Development support 683,613€                     -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A05 Administration of Homeless Service 5,077,571€                  -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A06 Support to Housing Capital & Affordable Prog. 1,065,095€                  -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A07 RAS Programme 9,838,353€                  -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A08 Housing Loans 996,572€                     -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building A09 Housing Grants 1,390,967€                  -€                                      -€                               Annual Programme -€                             -€                             

Housing & Building Energy Efficiency Retrofitting to Council Owned properties -€                                    1,376,174€                     -€                               2020-2024 1,376,174€           1,678,268€            

Housing & Building Acquisition of 4 units at Main Street, Aglish -€                                    734,000€                        -€                               2022 734,000€               748,680€               

Housing & Building CALF Acquisition of 57 Dwellings at Mount Neil, Waterford City -€                                    2,781,946€                     -€                               2022 2,781,946€           4,190,983€            29% CALF

Housing & Building

Construction of 65 social housing units at Ballygunner, Waterford City - 

Rapid Delivery Scheme -€                                    952,516€                        -€                               2022-2023 1,218,916€           11,728,328€         

Housing & Building

Acquisition of 69 units at Kilbarry, Waterford under the Accelerated 

Capital advance programme by Respond HA -€                                    -€                                      -€                               2022 3,801,524€           4,001,604€            29% CALF

Housing & Building CAS Construction: 10 Units at Wadding Manor, Ferrybank -€                                    713,452€                        -€                               Q1 2022 2,116,909€           2,116,909€            

Housing & Building Development 16 Social Hsg units Graigueshoneen Kilmacthomas -€                                    2,803,148€                     -€                               Q1 2022 3,097,337€           3,388,241€            

Housing & Building Construction of 50 units An Garran Crobally -€                                    50,639€                           -€                               18 months 1,903,431€           13,250,000€         

Housing & Building

Acquisition of 62 Fountain St, 63 Fountain St (former public house), 

adjoining lands and outhouses at Ferrybank, Waterford  -€                                    99,480€                           -€                               24 months 494,545€               3,370,000€            

Housing & Building

Acquisition of apartments 1-6 The Convent, Kilmacthomas, Co. 

Waterford (buy and renew) -€                                    870,514€                        -€                               12 months 870,514€               1,025,000€            

Housing & Building Acquisition of property at 29 the Glen, Waterford City (buy and renew) -€                                    161,689€                        -€                               Q4 2022 161,689€               617,350€               

Housing & Building

Acquisition of 15 units at Bound's Court (phase 2) Waterford City 

(turnkey) -€                                    265,107€                        -€                               2022 265,107€               2,692,800€            

Housing & Building

Acquisition of 11/12 The Sycamores and 16,19,20,23,24 The Elms, 

Shandon Road, Dungarvan (Part V) -€                                    482,299€                        -€                               2022 482,299€               1,713,578€            

Housing & Building Acquisition of 15 Waterside, Waterford. -€                                    238,037€                        -€                               2022 238,037€               1,437,992€            

Expenditure being Incurred - Greater than €0.5m (Capital and Current)
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Project/Scheme/Programme NameShort Description

Current Expenditure 

Amount in 

Reference Year

Capital Expenditure 

Amount in Reference 

Year (Non Grant)

Capital 

Expenditure 

Amount in 

Reference Year 

(Grant)

Project/Programme 

Anticipated Timeline

Cumulative 

Expenditure to-

date 

Projected 

Lifetime 

Expenditure 

(Capital Only)

Explanatory 

Notes

Road Transportation & Safety B01 NP Road - Maintenance and Improvement 3,386,054€                  -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B02 NS Road - Maintenance and Improvement 6,296,421€                  -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B03 Regional Road - Maintenance and Improvement 7,986,322€                  -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B04 Local Road - Maintenance and Improvement 22,467,414€               -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B05 Public Lighting 2,117,453€                  -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B06 Traffic Management Improvement 561,530€                     -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B07 Road Safety Engineering Improvement 672,899€                     -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B09 Maintenance & Management of Car Parking 1,532,239€                  -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety B11 Agency & Recoupable Services 3,776,585€                  -€                                      -€                               Annual Programme -€                             -€                             

Road Transportation & Safety NTA Active Travel programme -€                                    5,346,328€                     -€                               2020-2024 5,346,328€           5,346,328€            

Road Transportation & Safety WCURS (Waterford City Urban Renewal Scheme) -€                                    104,025€                        -€                               2020-2024 13,580,486€         12,100,000€         

Water Services C01 Operation and Maintenance of Water Supply 6,599,083€                  -€                                      -€                               Annual Programme -€                             -€                             

Water Services C02 Operation and Maintenance of Waste Water Treatment 2,134,914€                  -€                                      -€                               Annual Programme -€                             -€                             

Water Services C05 Admin of Group and Private Installations 504,843€                     -€                               Annual Programme -€                             

Water Services C06 Support to Water Capital Programme 685,860€                     -€                                      -€                               Annual Programme -€                             -€                             

Development Management Public Realm Tramore -€                                    1,665,774€                     -€                               36 months 3,840,000€           1,600,000€            

Development Management Acquisition & Demolition of North Quays  -€                                    13,431€                           -€                               24-36 months 1,599,938€           2,700,000€            

Development Management Redevelopment of North Quays -€                                    4,749,417€                     -€                               2020-2024 24,309,418€         78,900,000€         

Development Management Bilberry to City Centre Greenway Link -€                                    2,336,132€                     -€                               2020-2024 2,947,692€           7,000,000€            

Development Management Acquisition of former KRM site -€                                    -€                                      -€                               2023 3,888,783€           4,050,000€            

Development Management LIHAF scheme Kilbarry -€                                    54,146€                           -€                               18 months 1,886,423€           3,389,500€            

Development Management

LIHAF Gracedieu 

-€                                    596,533€                        -€                               14 months 2,781,805€           1,320,000€            

Development Management Cappoquin Regeneration Project -€                                    775,873€                        -€                               18 months 775,872€               1,610,000€            

Development Management Failte Ireland Destination Towns  -€                                    231,565€                        -€                               Q2 2022 231,565€               675,500€               

Development Management D01 Forward Planning 828,669€                     -€                                      -€                               Annual Programme -€                             -€                             

Development Management D02 Development Management 1,951,026€                  -€                                      -€                               Annual Programme -€                             -€                             

Development Management D03 Enforcement 588,726€                     -€                                      -€                               Annual Programme -€                             -€                             

Development Management D05 Tourism Development and Promotion 1,707,924€                  -€                                      -€                               Annual Programme -€                             -€                             

Development Management D06 Community and Enterprise Function 2,723,474€                  -€                                      -€                               Annual Programme -€                             -€                             

Development Management D09 Economic Development and Promotion 8,043,602€                  -€                                      -€                               Annual Programme -€                             -€                             

Development Management D10 Property Management 609,247€                     -€                                      -€                               Annual Programme -€                             -€                             

Development Management D11 Heritage and Conservation Services 1,096,815€                  -€                                      -€                               Annual Programme -€                             -€                             

Expenditure being Incurred - Greater than €0.5m (Capital and Current)
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Project/Scheme/Programme NameShort Description

Current Expenditure 

Amount in 

Reference Year

Capital Expenditure 

Amount in Reference 

Year (Non Grant)

Capital 

Expenditure 

Amount in 

Reference Year 

(Grant)

Project/Programme 

Anticipated Timeline

Cumulative 

Expenditure to-

date 

Projected 

Lifetime 

Expenditure 

(Capital Only)

Explanatory 

Notes

Environmental Services E01 Operation, Maintenance and Aftercare of Landfill 508,439€                     -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E02 Op & Mtce of Recovery & Recycling Facilities 905,758€                     -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E04 Provision of Waste to Collection Services 689,613€                     -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E05 Litter Management 851,625€                     -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E06 Street Cleaning 4,034,345€                  -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E07 Waste Regulations, Monitoring and Enforcement 636,254€                     -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E10 Safety of Structures and Places 787,059€                     -€                                      -€                               Annual Programme -€                             -€                             

Environmental Services E11 Operation of Fire Service 8,904,598€                  -€                                      -€                               Annual Programme -€                             -€                             

Recreation & Amenity F01 Operation and Maintenance of Leisure Facilities 660,963€                     -€                                      -€                               Annual Programme -€                             -€                             

Recreation & Amenity F02 Operation of Library and Archival Service 4,980,691€                  -€                                      -€                               Annual Programme -€                             -€                             

Recreation & Amenity F03 Op, Mtce & Imp of Outdoor Leisure Areas 3,679,426€                  -€                                      -€                               Annual Programme -€                             -€                             

Recreation & Amenity F04 Community Sport and Recreational Development 1,236,046€                  -€                                      -€                               Annual Programme -€                             -€                             

Recreation & Amenity F05 Operation of Arts Programme 2,613,143€                  -€                                      -€                               Annual Programme -€                             -€                             

Recreation & Amenity F06 Agency & Recoupable Services 728,574€                     -€                                      -€                               Annual Programme -€                             -€                             

Agriculture, Education, Health 

and Welfare

G04  Veterinary Services 722,059€                     -€                                      -€                               Annual Programme -€                             -€                             

Miscellaneous H03 Administration of Rates 13,671,724€               -€                                      -€                               Annual Programme -€                             -€                             

Miscellaneous H09 Local Representation/Civic Leadership 1,449,849€                  -€                                      -€                               Annual Programme -€                             -€                             

Miscellaneous H10  Motor Taxation 765,913€                     -€                                      -€                               Annual Programme -€                             -€                             

TOTALS 152,873,202€             27,402,225€                  -€                               80,730,736€         170,651,061€       

Expenditure being Incurred - Greater than €0.5m (Capital and Current)
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Project/Scheme/Programme 

Name

Short Description Current 

Expenditure 

Amount in 

Reference Year

Capital Expenditure Amount 

in Reference Year (Non Grant) 

Capital Expenditure 

Amount in Reference 

Year (Grant) 

Project/Program

me Completion 

Date

Final Outturn 

Expenditure

Explanatory Notes

Housing & Building Acquisition of 3 units at Bye Lane, Kilmacthomas 721,500€                               -€                              2021 721,500€            

Housing & Building Doyle Street Development -€                     760,195€                               -€                              2021 1,694,131€        

Housing & Building Larchville infill 5 units -€                     1,152,801€                           -€                              2021 1,454,776€        

Housing & Building Phase II Acq 20-65 Williamstown -€                     9,129,983€                           -€                              2021 9,359,983€        

Housing & Building

Acquisition of 8 units at the Courtyard, Morrison's Road, 

Waterford City (turnkey) -€                     1,555,615€                           -€                              2021 1,555,615€        

Housing & Building Acquisition of 2 dwellings at Lighthouse Way, Dunmore East -€                     507,364€                               -€                              2021 507,364€            

Housing & Building Energy Retrofitting -€                     -€                                              -€                              2021 9,203,318€        32% local funding

-€                     13,105,958€                         -€                              24,496,688€      

Projects/Programmes Completed or discontinued in the reference year - Greater than €0.5m (Capital and Current)

TOTALS
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Appendix 2 
 

Checklist 1 – To be completed in respect of general obligations not specific to individual 

projects/programmes. 

  

General Obligations not specific to individual 

projects/programmes. 

Se
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g:

  1
 -

 

3 

 

Comment/Action 

Required 

Q 1.1 Does the organisation ensure, on an ongoing basis, that appropriate 

people within the organisation and its agencies are aware of their 

requirements under the Public Spending Code (incl. through 

training)? 

1 Await sector wide roll 

out of specific Public 

Spending Code training.  

Q 1.2 Has internal training on the Public Spending Code been provided to 

relevant staff? 

1 See 1.1 

Q 1.3 Has the Public Spending Code been adapted for the type of 

project/programme that your organisation is responsible for, i.e., 

have adapted sectoral guidelines been developed? 

2  

Q 1.4 Has the organisation in its role as Approving Authority satisfied 

itself that agencies that it funds comply with the Public Spending 

Code? 

2  

Q 1.5 Have recommendations from previous QA reports (incl. spot 

checks) been disseminated, where appropriate, within the 

organisation and to agencies? 

2  

Q 1.6 Have recommendations from previous QA reports been acted 

upon? 

2  

Q 1.7 Has an annual Public Spending Code QA report been submitted to 

and certified by the Chief Executive Officer, submitted to NOAC and 

published on the Local Authority’s website? 

3  

Q 1.8 Was the required sample of projects/programmes subjected to in-

depth checking as per step 4 of the QAP? 

3  

Q 1.9 Is there a process in place to plan for ex post evaluations? 

Ex-post evaluation is conducted after a certain period has passed 

since the completion of a target project with emphasis on the 

effectiveness and sustainability of the project. 

1  

Q 1.10 How many formal evaluations were completed in the year under 

review? Have they been published in a timely manner? 

1  

Q 1.11 Is there a process in place to follow up on the recommendations of 

previous evaluations? 

2  

Q 1.12 How have the recommendations of reviews and ex post evaluations 

informed resource allocation decisions? 

1  
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Checklist 2 – To be completed in respect of capital projects/programmes & capital grant schemes 

that were under consideration in the past year. 

  

Capital Expenditure being Considered – Appraisal and Approval 

Se
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 1
 -

 3
  

Comment/Action 

Required 

Q 2.1 Was a Strategic Assessment Report (SAR) completed for all capital projects 

and programmes over €10m? 

3  

Q 2.2 Were performance indicators specified for each project/programme which 

will allow for a robust evaluation at a later date? 

Have steps been put in place to gather performance indicator data? 

2  

Q 2.3 Was a Preliminary and Final Business Case, including appropriate financial 

and economic appraisal, completed for all capital projects and 

programmes? 

2  

Q 2.4 Were the proposal objectives SMART and aligned with Government policy 

including National Planning Framework, Climate Mitigation Plan etc?  

2  

Q 2.5 Was an appropriate appraisal method and parameters used in respect of 

capital projects or capital programmes/grant schemes? 

3  

Q 2.6 Was a financial appraisal carried out on all proposals and was there 

appropriate consideration of affordability? 

3  

Q 2.7 Was the appraisal process commenced at an early enough stage to inform 

decision making? 

3  

Q 2.8 Were sufficient options analysed in the business case for each capital 

proposal? 

2  

Q 2.9 Was the evidence base for the estimated cost set out in each business 

case? 

Was an appropriate methodology used to estimate the cost? 

Were appropriate budget contingencies put in place? 

3  

Q 2.10 Was risk considered and a risk mitigation strategy commenced? 

Was appropriate consideration given to governance and deliverability? 

2  

Q 2.11 Were the Strategic Assessment Report, Preliminary and Final Business 

Case submitted to DPER for technical review for projects estimated to cost 

over €100m? 

N/A  

Q 2.12 Was a detailed project brief including design brief and procurement 

strategy prepared for all investment projects? 

2  

Q 2.13 Were procurement rules (both National and EU) complied with? 3  

Q 2.14 Was the Capital Works Management Framework (CWMF) properly 

implemented? 

3  

Q 2.15 Were State Aid rules checked for all support? 3  

Q 2.16 Was approval sought from the Approving Authority at all decision gates? 3  

Q 2.17 Was Value for Money assessed and confirmed at each decision gate by 

Sponsoring Agency and Approving Authority? 

2  

Q 2.18 Was approval sought from Government through a Memorandum for 

Government at the appropriate decision gates for projects estimated to 

cost over €100m? 

N/A  
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Checklist 3 – To be completed in respect of new current expenditure under consideration in the 

past year. 

  

Current Expenditure being Considered – Appraisal and Approval 
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  1
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 3
  

Comment/Action 

Required 

Q 3.1 

Were objectives clearly set out? 

N/A no new areas of 

current expenditure in 

2021 

Q 3.2 Are objectives measurable in quantitative terms? N/A  

Q 3.3 Was a business case, incorporating financial and economic 

appraisal, prepared for new current expenditure proposals? 

N/A  

Q 3.4 Was an appropriate appraisal method used? N/A  

Q 3.5 Was an economic appraisal completed for all 

projects/programmes exceeding €20m or an annual spend of €5m 

over 4 years? 

 

N/A 

 

Q 3.6 Did the business case include a section on piloting? N/A  

Q 3.7 Were pilots undertaken for new current spending proposals 

involving total expenditure of at least €20m over the proposed 

duration of the programme and a minimum annual expenditure of 

€5m? 

N/A  

Q 3.8 Have the methodology and data collection requirements for the 

pilot been agreed at the outset of the scheme? 

N/A  

Q 3.9 Was the pilot formally evaluated and submitted for approval to 

the relevant Vote Section in DPER? 

N/A  

Q 3.10 Has an assessment of likely demand for the new scheme/scheme 

extension been estimated based on empirical evidence? 

N/A  

Q 3.11 Was the required approval granted? N/A  

Q 3.12 Has a sunset clause been set? N/A  

Q 3.13 If outsourcing was involved were both EU and National 

procurement rules complied with? 

N/A  

Q 3.14 Were performance indicators specified for each new current 

expenditure proposal or expansion of existing current expenditure 

programme which will allow for a robust evaluation at a later 

date? 

N/A  

Q 3.15 Have steps been put in place to gather performance indicator 

data? 

N/A  
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Checklist 4 – To be completed in respect of capital projects/programmes & capital grants schemes 

incurring expenditure in the year under review. 

 Incurring Capital Expenditure  
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Comment/Action 

Required 

Q 4.1 Was a contract signed and was it in line with the Approval given at each 

Decision Gate? 

3  

Q 4.2 Did management boards/steering committees meet regularly as agreed? 3  

Q 4.3 Were programme co-ordinators appointed to co-ordinate 

implementation? 

2  

Q 4.4 Were project managers, responsible for delivery, appointed and were 

the project managers at a suitably senior level for the scale of the 

project? 

3  

Q 4.5 Were monitoring reports prepared regularly, showing implementation 

against plan, budget, timescales and quality? 

3  

Q 4.6 Did projects/programmes/grant schemes keep within their financial 

budget and time schedule? 

2  

Q 4.7 
Did budgets have to be adjusted?  

 

2 

 

Q 4.8 Were decisions on changes to budgets / time schedules made promptly? 2  

Q 4.9 Did circumstances ever warrant questioning the viability of the 

project/programme/grant scheme and the business case (exceeding 

budget, lack of progress, changes in the environment, new evidence, 

etc.)? 

 

2 

 

Q 4.10 If circumstances did warrant questioning the viability of a 

project/programme/grant scheme was the project subjected to 

adequate examination? 

 

2 

 

Q 4.11 If costs increased or there were other significant changes to the project 

was approval received from the Approving Authority? 

 

2 

 

Q 4.12 Were any projects/programmes/grant schemes terminated because of 

deviations from the plan, the budget or because circumstances in the 

environment changed the need for the investment? 

 

2 
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Checklist 5 – To be completed in respect of current expenditure programmes incurring 

expenditure in the year under review. 

  

Incurring Current Expenditure 
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3
  

Comment/Action Required 

Q 5.1 

Are there clear objectives for all areas of current 

expenditure? 

3 

 

Strategic objectives included in 

Corporate Plan. Specific objectives 

outlined in adopted Annual Service 

Plan.  

Q 5.2 
Are outputs well defined? 

3 Required outputs clearly defined in the 

Annual Service Plan 

Q 5.3 

Are outputs quantified on a regular basis? 

3 

 

Outputs quantified on a monthly basis 

and reported to Council through 

monthly management reports. 

Outputs also reported under the NOAC 

Performance Indicator system. 

Q 5.4 

Is there a method for monitoring efficiency on an 

ongoing basis? 

3 Monthly reviews of budget vs 

expenditure. Regular reviews of 

working methods, resources and new 

technologies. Comparisons made to 

previous years including unit costs, 

inputs etc. 

Q 5.5 Are outcomes well defined? 3  

Q 5.6 Are outcomes quantified on a regular basis? 2  

Q 5.7 
Are unit costings compiled for performance 

monitoring? 

2 Costs are budgeted & monitored 

versus budget benchmark, NOAC 

performance indicators. 

Q 5.8 

Are other data complied to monitor performance? 

3 Input to NOAC Performance Indicators, 

data to LGMA and VFM unit, Plenary 

meeting. 

Q 5.9 

Is there a method for monitoring effectiveness on an 

ongoing basis? 

2 Regular meetings to plan, monitor and 

review/quarterly financial reporting. 

Also subject to external audit (LGA) 

and internal audit reviews 

Q 

5.10 Has the organisation engaged in any other ‘evaluation 

proofing’ of programmes/projects? 

2 Ongoing work with external 

agencies/use of NOAC indicators for 

the sector to evaluate relative 

performance 
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Checklist 6 – To be completed in respect of capital projects/programmes & capital grant schemes 

discontinued in the year under review. 

  

Capital Expenditure Recently Completed 
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Comment/Action 

Required 

Q 6.1 How many Project Completion Reports were completed in the year 

under review? 

2  

Q 6.2 Were lessons learned from Project Completion Reports incorporated 

into sectoral guidance and disseminated within the Sponsoring Agency 

and the Approving Authority? 

3  

Q 6.3 How many Project Completion Reports were published in the year 

under review? 

2  

Q 6.4 How many Ex-Post Evaluations were completed in the year under 

review? 

N/A Post-Project review 

completed 

Q 6.5 How many Ex-Post Evaluations were published in the year under 

review? 

N/A Post-Project review 

completed 

Q 6.6 Were lessons learned from Ex-Post Evaluation reports incorporated 

into sectoral guidance and disseminated within the Sponsoring Agency 

and the Approving Authority? 

N/A Post-Project review 

completed 

Q 6.7 Were Project Completion Reports and Ex-Post Evaluations carried out 

by staffing resources independent of project implementation? 

3 Reviewed by Sanctioning 

Authority 

Q 6.8 Were Project Completion Reports and Ex-Post Evaluation Reports for 

projects over €50m sent to DPER for dissemination? 

N/A  
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Checklist 7 – To be completed in respect of current expenditure programmes that reached the end 

of their planned timeframe during the year or were discontinued. 

  

Current Expenditure that (i) reached the end of its planned 

timeframe  or (ii) was discontinued 

Se
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Comment/Action 

Required 

Q 7.1 Were reviews carried out of current expenditure programmes that 

matured during the year or were discontinued? 

N/A  

Q 7.2 Did those reviews reach conclusions on whether the programmes 

were efficient? 

N/A  

Q 7.3 Did those reviews reach conclusions on whether the programmes 

were effective? 

N/A  

Q 7.4 Have the conclusions reached been taken into account in related 

areas of expenditure? 

N/A  

Q 7.5 Were any programmes discontinued following a review of a 

current expenditure programme? 

N/A  

Q 7.6 Were reviews carried out by staffing resources independent of 

project implementation? 

N/A  

Q 7.7 Were changes made to the organisation’s practices in light of 

lessons learned from reviews? 

N/A  
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Appendix 3 

Quality Assurance – In Depth Check 
 

Section A: Introduction 

This introductory section details the headline information on the programme or 

project in question.  

 

Programme or Project Information 

Name Operation of the Library Service  

Detail 
Operation of the Library Service  

 (sub service F0201) 

Responsible Body Waterford City & County Council 

Current Status Expenditure Being Incurred 

Start Date January 2021 (ongoing annual expenditure) 

End Date December 2021 (ongoing annual expenditure) 

Overall Cost €2,847,329 
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Programme Description 

Background 

Each local authority is responsible for managing and delivering the public library 

service in its administrative area. The Public Libraries Act 1855 provided the 

foundation for the development of public libraries in Ireland, empowering local 

authorities to levy rates for the provision of public library services. In 1947, An 

Chomhairle Leabharlanna was established under the Public Libraries Act – its 

functions included assisting and supporting local authorities and advising the 

responsible Minister on the strategic development of the public library service. 

These functions were transferred to Libraries Development, Local Government 

Management Agency in 2012. The Public Library Grants Scheme was introduced 

by the Minister for Local Government in 1961 and provided an exchequer 

subsidy on loans raised by local authorities to fund new libraries. In 1988, a new 

Public Library Buildings Capital Programme was launched, providing up to 75% 

grant aid to the cost of developing new libraries3. 

Waterford Libraries consist of a network of 12 branch libraries: Ardkeen Library, 

Browns Road Library, Cappoquin Library, Carrickpherish Library, Central Library, 

Dungarvan Library, Dunmore East Library, Kilmacthomas Library, Lismore 

Library, Portlaw Library, Tallow Library and Tramore Library plus Library 

Headquarters. The opening hours vary across the branch network and are 

available on the library website (www.waterfordlibraries.ie) 
 

Alongside the traditional library services and an ever-increasing range of events 

and activities organised by libraries and collaborative projects and events in 

collaboration with other agencies; the following are also provided by Waterford 

Libraries: 

 
Waterford Libraries offer extensive online services such as: 

 
3 Our Public Libraries 2022 

http://www.waterfordlibraries.ie/
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An informative website, including a suite of Library information leaflets plus an 

active social media presence was noted during this review. 

 

My Open Library 

 

The My Open Library service is available in two of the library branches in 

Waterford – Dungarvan and Lismore. Automated access to the branch for library 

members during unstaffed hours (via membership card and pin code) forms an 

important part of this service. Provision of self-service activities include, but are 

not limited to: 

• issue and return of books and other library stock 

• internet access on PCs 

• use of Wi-Fi 

• printing and photocopying 

• study/reading spaces 

• meeting facilities 

 

The service is available to library members aged 16 years and over (under 18 

years with parental consent).4Included in the My Open Library funding, 

interactive tables known as “Magic Tables” were provided for. These interactive 

tables are particularly helpful for both younger and older people with dementia, 

autism and learning difficulties. 

 
4www.waterfordlibraries.ie 
 

http://www.waterfordlibraries.ie/
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Waterford City and County Library Service employs 38.6 full time equivalent 

staff, delivering 288.5 hours of library services across the city and county each 

week. Support services to the branches are provided from within the network 

of 12 branch libraries and Library HQ. Staff at Library HQ are engaged in strategic 

planning, service administration, finance, procurement, cataloguing and 

bibliographic services. Other functional areas, including ICT, acquisitions, local 

studies, children’s services, marketing, reader services development and other 

professional functions are managed and distributed throughout the library 

network5. 

 

Monitoring and Oversight 

 

Within Waterford City and County Council, the Library Service is part of the 

Corporate, Culture, HR and IS Directorate and reports to the Director of 

Services. The City and County Librarian is on the Housing, Community, Culture, 

Recreation & Sport Strategic Policy Committee and is the Senior Executive with 

responsibility for Libraries, Culture and the Arts.  

 

The Library Service reports to the following meetings and committees:  

o Monthly to Plenary Council Meeting  

o Quarterly to each District meeting for the Dungarvan Lismore, Comeragh 

and Metropolitan District areas.  

o Bimonthly to the Strategic Policy Committee on Housing, Community, 

Culture, Recreation & Sport6 

Returns in respect of the NOAC Performance Indicators (L1 and L2) are made 

annually. Monitoring of expenditure versus budget is provided for by way of 

reports and extracts from MS4 (Financial Management System).   

The library service procures online resources through a national framework.  

This is managed by the LGMA (Local Government Management Agency).  This 

relates to Online Resources such as E-Books: E- Audio Books: E-Magazines: 

Online Languages: E-Learning Courses: Online Newspapers. 

 

 
5WCCC Library Development Plan 2017-2022 
6WCCC Library Development Plan 2017-2022  
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Audit Opinion  

 

From review of the programme documentation and through communication 

with those involved in the programme Internal Audit is satisfied that the 

programme objectives are clearly defined.  All relevant documentation in 

relation to this programme was available and filed as appropriate for audit trail 

purposes to allow a full evaluation of the programme at a later date. There is 

continuous monitoring and assessment of the programme – both financial, non-

financial, internally, and externally.  

 

Based on the review carried out by Internal Audit, this programme complies 
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Section B - Step 1: Logic Model Mapping –Library service  

 
7Waterford Library Development Plan 2017-2022 

Objectives  Inputs Activities Outputs Outcomes 

• To offer everyone in Waterford access to a library 

service that supports development of reading, 

learning, culture and society as a whole. 

• To deliver high quality online services including 

events, learning opportunities and book services. 

• To deliver the actions outlined in the two key 

documents – “Our Public Libraries 2022” and 

Waterford’s Library Development Plan 2017-2022. 

• To adapt to changing developments and new 

technologies and provide relevant services to all. 

• To continue to enhance, improve and develop 

library building stock and resource local 

community 

• Provide and develop inclusive services in 

branches. 

o Annual 

Budget 

 

o Staffing & 

IT 

resources 

 
 

o Branch 

network 

 

 

o Budget monitoring 

o Procurement 

compliance 

o Reporting monthly to 

Plenary, quarterly to 

District meetings and 

bi-monthly to Strategic 

Policy Committee. 

o Roll out of the Right to 

Read, Work Matters 

and Healthy Ireland 

programmes. 

o Active participation 

and involvement in the 

Community Call (C-19 

response) as required. 

o 100,026 visitors to 

the library in 2021. 

o 160,687 Items 

borrowed in 2021. 

o 90,530 online 

resources availed 

of in 2021. 

o Numerous 

events/online 

events for 

community 

groups/schools 

and individuals. 

o Achieve the objectives set 

out in Waterford Library 

Development Plan 

2017/2022, Annual Service 

Plan and Corporate Plan 

objectives (for the Library 

service). 

o Develop a Library Service 

that not only meets the 

needs of the local 

population but that is 

embedded as part of the 

everyday life of the people 

of Waterford7. 
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Description of Programme Logic Model – 

Operation of the Library service 

 
 

Objectives:  

The following objectives are set out in the annual service plan: 

o To offer everyone in Waterford access to a library service that supports 

development of reading, learning, culture, and society as a whole 

o To deliver high quality online services including events, learning 

opportunities and book services. 

o To deliver the actions outlined in the two key documents – “Our Public 

Libraries 2022” and Waterford’s Library Development Plan 2017-2022. 

o To adapt to changing developments and new technologies and provide 

relevant services to all. 

o To continue to enhance, improve and develop library building stock and 

resource local community. 

o Provide and develop inclusive services in branches. 

Inputs: 

The key inputs for the Library service are: 

o Annual Budget 

o Professional and other Staffing resources 

o IT systems (Library Management System and Agresso/MS4) 

o Branch network (buildings) 

 

Activities:  

o Day to day activities of running the branch network. 

o Budget v. expenditure monitoring. 

o Various reporting requirements to be met. 

o Procurement compliance – a Senior Executive Librarian sits on the 

Procurement Oversight Group. 

o Delivery of the various in branch and online programmes and events. 

o Seeking new and innovative methods to deliver library services. 
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Outputs: 

o 100,026 visitors to the library in 2021. 

o 160,687 Items borrowed in 2021. 

o 90,530 online resources availed of in 2021. 

o Pre covid libraries regularly used by the 16,000 members and in excess of 

500,000 visits annually. 

 

Outcomes:  

o Achieve the objectives set out in Waterford Library Development Plan 

2017/2022, Annual Service Plan and Corporate Plan objectives. 

o Deliver a service that meets the local community’s needs. 

o Demonstrate that the Library service can rise to a challenge like the Covid 

19 pandemic and be innovative in its approach to service delivery to the 

community. 

 

Section B - Step 2: Summary Timeline of Project/Programme 

The following timeline sets out the Annual Planning and Review process for the 

Operation of the Library service: 

 

 

January 2021 

 

 

Annual programme of expenditure  

 

 

December2021
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Section B - Step 3: Analysis of Key Documents 

 

The following section reviews the key documentation relating to appraisal, 

analysis and evaluation of the Operation of the Library service 

Project/Programme Key Documents 

Title Purpose 

WCCC Annual 
Budget  

This sets out the financial budget for the operation of the  
Library programme for 2021. 

Financial Reports 
(FMS) 

Reports available from MS4 to facilitate monitoring 
expenditure 
versus budget. 

WCCC Annual 
Service Plans 

Sets out key objectives and goals for the year for  
the Library service. 

WCCC Corporate 
Plan 2019 - 2024 

A multi annual plan setting out strategic  
objectives for all aspects including the Library service. 

Monthly 
Management 
Report to Plenary 

Statistics and progress reports are  
provided to elected members monthly. 

NOAC 
Performance 
Indicators Report  

Annual report capturing data on the Key Performance  
Indicators for the Library service  
(L1- Library Visits and Issues and L2 – Cost of Operating a 
Library Service). 

WCCC Library 
Development Plan 
2017 – 2022  

WCCC Library Development Plan 2017-2022  

Your Library, Your Space, Your Future.  

A five-year development plan for Waterford City & 

County Library service. 

Our Public 
Libraries 2022 

Our Public Libraries 2022 – Inspiring, Connecting  
and Empowering Communities is a strategy to develop  
the public library service over the next five years. 

Chief Executive 
Orders 

Internal approval mechanism/procurement compliance 



 

 

Key Document No. 1:Annual Budget – provides details of the budget approved 

for the Library service for the year. 

Key Document No. 2: Financial Reports (FMS) – this information extracted from 

the Agresso Financial Management System (MS4) provides ongoing data in 

relation to monitoring of expenditure versus budget. 

Key Document No. 3: Annual Service Plan - sets out key actions for the Library 

service on an annual basis.  Team Plans are based on this document. 

Key Document No. 4: Corporate Plan – 5-year plan outlining the strategic 

objectives to include the Library service. 

Key Document No. 5:  Monthly Management report to Plenary (CE) - the Chief 

Executive’s Monthly Management report to Plenary is another key document.  

These reports provide an update to Elected Members regarding progress on key 

areas – information such as number of visitors to the library, no. of items 

borrowed, online activity, events that have occurred and are planned. 

Key Document No. 6: NOAC Performance Indicators Report – Library 

performance data is returned under PI references:  L1 and L2 (L1- Library Visits 

and Issues and L2 – Cost of Operating a Library Service).  This data is a 

comparison tool.  This information is subject to audit by NOAC 

Key Document No. 7: WCCC Library Development Plan 2017 – 2022. This 

Development Plan is based around six overarching themes namely Community, 

Health and Wellbeing, Education, Culture, Leisure and Economy on which the 

strategies and actions over the five-year period is based. 

Key Document No. 8: Our Public Libraries 2022- Inspiring, Connecting and 

Empowering Communities.  A 5-year national strategic plan for the library 

service. The strategy sets out objectives on “building on technological and 

service innovations of recent years, it focuses on improving access, use and 

visibility of the public library and establishing it as the go-to place for a range of 

sustainable, integrated public services”. 

Key Document No. 9: Chief Executive Orders – Internal approval mechanism 

ensuring procurement compliance. 
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Section B - Step 4: Data Audit 

The following section details the Library programme data audit reviewed. It 
evaluates whether appropriate data is available for the future evaluation of the 
project/programme.  

Data Required Use Availability 

Annual Service Plan 
Monitor progress of 
process against objectives 

Yes 

Financial Reports 
(MS4/Agresso) 

Budget v. Expenditure 
monitoring 

Yes 

Monthly Management 
Report to Plenary (CE) 

Update to Elected 
Members regarding 
progress on key areas 

Yes 

NOAC Performance 
Indicators report 

Provides data for 
comparison purposes 

Yes 

Data Availability and Proposed Next Steps: 

There was sufficient data available to review the operation of the Library service. 

Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for the Operation of 

the Library service expenditure based on the findings from the previous sections 

of this report.  

Does the delivery of the project/programme comply with the standards set 

out in the Public Spending Code? (Appraisal Stage, Implementation Stage and 

Post-Implementation Stage) 

The Library service is administered nationwide by local authorities.  Objectives 

and goals are outlined in key documents such as the Library Development Plan 

2017-2022, WCCC’s Annual Service Plan, Annual Budget and WCCC’s Corporate 

Plan 2019-2024.  Ongoing review of the programme and its objectives are 

provided for through monitoring of financial reports extracted from MS4 

(financial management system), monthly reports to the Plenary council, 

reporting to the District meetings monthly and bi-monthly to the Housing, 

Community, Libraries & Culture Strategic Policy Committee.  Performance 

indicators are returned to NOAC for inclusion in the annual Performance 
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Indicators report.  The programme complies with the principles of the Public 

Spending Code. 

Is the necessary data and information available such that the 

project/programme can be subjected to a full evaluation at a later date? 

All necessary data is available. The Council’s systems will enable a full evaluation 

to be made at a later date. 

What improvements are recommended such that future processes and 

management are enhanced? 

The library service responded innovatively to the challenges posed during Covid 

19 for delivery of services.  Waterford libraries are continuing to seek new ways 

to enhance service delivery. 

Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth Check 

on the Library Service programme of expenditure. 

Summary of In-Depth Check 

Internal Audit carried out an in-depth check of the operation of the Library 

service in Waterford City & County Council.  All necessary data is available. The 

Council’s systems will enable a full evaluation to be made at a later date. 

All relevant documentation in relation to this programme was available and filed 

as appropriate for audit trail purposes. There are clear objectives set out both 

annually and multi annually within the Annual Service Plans, Annual Budget and 

the Corporate Plan. The five-year strategy for the service is set out in the Library 

Development Plan 2017 – 2022.  There is continuous monitoring and assessment 

of the programme – both financial, non-financial, internally and externally with 

regular reporting to Director of Services, monthly Plenary reports, quarterly 

District area meetings and to the Strategic Policy Committee on a bimonthly 

basis. The service is also subject to review by NOAC through the annual 

Performance Indicators process. 

This programme complies with the principles of the Public Spending Code. 
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Quality Assurance – In Depth Check 

Section A: Introduction 

This introductory section details the headline information on the programme or 

project in question.  

Programme or Project Information 

Name Mount Congreve Redevelopment 

Detail 

Ireland’s Global Garden – Mount Congreve Estate – the 
redevelopment and restoration of the Mount Congreve 

Estate to create a superb visitor experience and 
transform Mount Congreve gardens into a world class 

international tourist attraction.  

Responsible Body Waterford City & County Council (WCCC)  

Current Status Expenditure Being Considered 

Start Date 2021 

End Date 2023 

Overall Cost 

 
 

€6,693,135 
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Project Description 

 

Background 

Mount Congreve is located within 6km of the villages of Kilmeaden, Portlaw and 

Ballyduff. These villages and the surrounding area have declined economically as a 

result of the closure of the Kilmeaden cheese production facility and previous to that 

the close of the Portlaw Tanneries.  This situation is now being counteracted by the 

opening locally of the new West Pharma pharmaceutical plant, the reopening of the 

nearby Waterford Manor Hotel as the Greenway Manor Hotel, the recently funded 

Greenway spur into Kilmeaden village and the ongoing development of the Suir Blue 

way. The Mount Congreve project will be another component adding value to local 

assets and also address local unemployment and associated rural decline.   

When completed this project will help the regeneration of Kilmeaden, Portlaw, 

Ballyduff and the surrounding rural hinterland. It will have a significant impact in terms 

of increasing visitor numbers, revenue and employment in West Waterford8.  

The purpose of this project is “to raise the profile of Mount Congreve, Waterford City 

and County Council wish to open the gardens to the public on a permanent basis and 

to improve the facilities at the House so that it can be opened to the public for tours, 

exhibitions and special events”9 

In Q3 2019, WCCC and Fáilte Ireland successfully applied to the RRDF for a grant of 

€3.726m 75% towards total estimated project costs of €4.968m. The Authority 

approved a grant of 12.5% (€625k) with WCCC providing the remaining 12.5%. A key 

part of the success of the application with the RRDF was that Failte Ireland agreed to 

be partners in the delivery of the project with WCC as the lead partner. The vision was 

to transform a World Class Garden into a World Class Visitor Experience, ultimately 

attracting 150,000 site visitors per annum (from 46,000 in 2019). The specific 

deliverables proposed were: 

o Construction of a new visitor centre in the estate farmyard to accommodate 

food and beverage and retail space.  

o Up-grade infrastructure to facilitate larger visitor numbers including access 

roads to the site, toilets, a new waste-water treatment facility and a new 

car/coach park.  

 

 
8 WCCC Business proposal 
9 Architectural Heritage Impact Assessment 
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Following the award of funding, WCCC appointed a full design team to the project. A 

more detailed investigation and design was carried out as normal as part of the design 

phase. This work indicated that building the visitor centre in the farmyard, as originally 

envisaged, would cost significantly more than originally costed. This increase was due 

to an underestimate on costs for flood prevention, demolition, conservation and 

rebuild works in the outline costings done for the RRDF application. Total project costs 

increased from €5m to €7.5 million. 

Due to this significant cost increase but also taking into account an updated 

commercial plan for the site, and new consumer research which indicated the key 

focus of the site should be the gardens and not the visitor centre. Both Waterford City 

& County Council and Failte Ireland Executive decided that the original proposal was 

not a viable option and the cost of €7.5m based on the proposed design was not value 

for money. While the objectives of the project were still absolutely valid, the execution 

of the solution was examined by the steering group. Developing the visitor centre in 

Mount Congreve House was fully investigated and costed in detail. 

In parallel with the design and costing processes, a Working Group was established 

which was made up of WCCC, Fáilte Ireland and Mount Congreve Trust. The working 

group sought to ensure the future sustainability of the estate through the 

commissioning of a comprehensive commercial plan along with detailed consumer 

research. 

Many of the costs of developing the visitor centre at the dairy, including demolition, 

renovation and flood prevention do not arise at Mount Congreve House. Total cost of 

this option is €6.7m million, €0.8 million less than the cost of development of the 

Visitor Centre as originally planned at the Dairy. As such, it was decided to relocate the 

visitor centre to Mount Congreve House10. 

Project Objectives 

The objective of the works is to develop Mount Congreve House and Gardens into a 

world class visitor experience. The revised development will consist of: 

o The reinvigoration of the gardens and restoration of the garden glasshouse.  

o The development of a new visitor hub with a ticketing point/reception area in the 

main house, as well as the addition of a new café, and retail space in the stable 

section adjacent to the wing of the main house to cater for and attract visitors to 

the site.  

 
10 RRDF application  
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o The creation of flexible spaces across the site to enhance the appeal of the gardens 

throughout the seasons and drive year-round commerciality.  

o The enhancement of the grounds and existing paths to maximise visitor flow and 

facilitate improved accessibility and increased visitor numbers.  

o Up-grades to the site infrastructure to accommodate increased visitor numbers 

and to offer an improved visitor experience.  

Monitoring and Oversight11 

o Mount Congreve House and Gardens were gifted to the State in 2011 by Ambrose 

Congreve and are owned by the Minister of Finance. The OPW control the property 

on behalf of the Minister and have given WCCC an 18-year lease . (At the end of 

this lease Mount Congreve will remain a State asset and there is every likelihood 

that the lease will be renewed.  

o A project steering group has been established to oversee the project. This 

comprises of WCCC, Fáilte Ireland and Mount Congreve Trust. The steering group 

meets on a monthly basis and is charged with oversight of all elements of project 

delivery. WCCC as lead agency is ultimately responsible for ensuring all targets are 

met and that reporting to the Department is timely and in accordance with the 

conditions of the grant award.  

o The Steering Group will have overall responsibility for delivering on: 

• Operational performance of the Global Gardens @ Mount Congreve Estate 

visitor attraction  

• Implementation of the long term-development plan for the Estate  

• Capital improvements works on the Estate  

• All expenditure outlined in the RRDF proposal Rural Regeneration & 

Development Fund Application Form  

• Monitoring of capital expenditure and project delivery against the agreed work 

schedule to ensure the project is completed on time, in budget and to a high 

standard  

• Submission of all reports to the Department of Rural and Community 

Development in a timely manner  

• Interim and Final Evaluation report 

o A team of professionals contracted to advise on the capital works (Architect, 

Conservation Architect, Service Engineer, Quantity Surveyor, QS etc.)   

 

 

 
11 RRDF Application 
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o On a weekly basis, the Project Manager partakes in a progress meeting with the 

wider project team of the Economic Development Department in WCCC. This 

meeting provides updates and addresses problems arising at a more granular level, 

on a day-to-day basis.  

o The Project Manager is responsible for preparing all tender documentation in 

accordance with the Public Spending Code requirements. The project manager 

recommends all payments, before being approved or rejected by senior 

management in WCCC. 

o The Project Manager will be responsible for keeping financial records which will be 

available for evaluation, auditing and inspection. These will be held in WCCC 

Offices.  This will enable full evaluation of the project. 

 

 

Audit Opinion 

 

From Internal Audits review of the project documentation and through 

communication with those involved in the project Internal Audit is satisfied that the 

objective was clearly defined and that the objectives to be met are outlined. All 

relevant documentation in relation to this project was available and filed as 

appropriate for audit trail purposes. Internal Audit recommends that the original 

business case proposal should be revisited and updated to reflect changes to the 

budget and/or objectives of the project. 

 

As construction work had not commenced on this project in 2021 (review period for 

this in-depth check), Internal Audit cannot evaluate compliance with implementation 

or post implementation stages of the Public Spending Code. It is important that 

procedures are in place to manage the project such as reporting procedures on 

milestones being met and budgets being adhered to referred to in the monitoring and 

oversight section of this review.  Internal Audit also recommends that a post project 

evaluation be carried out within a specific time to evaluate whether project objectives 

were met, to determine how effectively the project was run and to learn lessons for 

the future to see if anything could  have been done differently for future projects. 

 

Based on Internal Audits review it appears that this project complies with the 

principles of the Public Spending Code. 
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, Internal Audit has completed a Programme Logic Model (PLM) for Mount Congreve Redevelopment 

 
 

 

Objectives Inputs Activities Outputs Outcomes 

• *See next page for 

detail of the  project 

specific objectives 

 

• Strategic priorities and 

objectives identified in 

national, regional and 

county plans  

 

• Project funding from 

RRDF/Failte 

Ireland/Waterford 

City & County 

Council 

 

• Key stakeholders 

 

• Staff resources  

• Part 8 planning 

process 

• Appraisal process 

 

• RRDF Second call 

Category 1 funding 

application (initial 

and additional)  

 

• Revised costings 

 

• Governance 

structure 

• Creation of an iconic 

and interactive visitor 

centre 

• Projected visitor 

numbers of 134,000 

per annum 

• Upgrade of 

surrounding 

infrastructure 

• Delivery of training 

and education 

programmes 

• Regeneration of 

Portlaw, Ballyduff and 

surrounding rural 

hinterland 

• Economic impact 

through increasing 

visitor numbers, 

revenue and 

employment in rural 

Waterford.  

• Sustainable use of 

Mount Congreve House 



 

 

Description of Programme Logic Model – Mount Congreve 

Redevelopment  

*Objectives12:  

1. Create an iconic and interactive visitor experience at Mount Congreve by 

reinvigorating the Gardens and restoring the Georgian glasshouse to its 

former glory.  

2. Develop a new café to cater for larger visitor numbers.  This will promote 

Waterford artisan produce and utilise fresh fruit and vegetables grown in the 

walled garden and glasshouse. 

3. Create a new retail, gift and lifestyle shopping area in Mount Congreve House 

thereby creating long term employment opportunities for the local 

community. 

4. Undertake long term collaborative ventures with the private sector in 

conjunction with the Waterford Greenway, Viking Triangle – Waterford 

Treasures and other flagship visitor attractions across the southeast.   

5. Deliver a range of education and training programmes in horticulture, 

biodiversity, rural crafts, traditional building techniques and artisan foods in 

collaboration with WIT, Waterford Chamber Skillnet and the gardening team 

at Mount Congreve. 

6. Establish a community volunteer programmes to assist with the delivery of 

guided tours, restoration works, fresh fruit and vegetable cultivation events.  

7. Enhancement of the grounds and existing paths to facilitate improved 

accessibility and increase visitor numbers.  

8. Upgrade the site infrastructure to accommodate over 134,000 visitors 

annually. This will include a new wastewater treatment facility for 150,000 

visitors; provision of a new car/coach park for up to 200 cars and 10 coaches; 

and to improve the access road. 

9. Ensure all works support and promote the transition to low carbon economy. 

10. Marketing and development of integrated tourism packages targeted at the 

international market. 

 

 

 

 
12 WCCC Business Proposal(project deliverables and objectives) 
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Inputs: 

The key input to this project is the funding approved by RRDF (Rural 

Regeneration Development Fund) 75%.  In addition Failte Ireland will contribute 

12.5% of the costs and Waterford City and County Council will fund the 

remaining 12.5%. 

 

Activities: 

The following key activities were carried out on this project at this stage: 

appraisal process, part 8 planning process, RRDF Funding Second Call Category 

1 application and additional funding request process, revised 

costings/reassessment, establishing a governance structure. 

 

Outputs: 

The identified outputs for this project are as follows:   

o A world-class visitor experience attracting 134,000 people annually;  

o Sustain or create 25 FTE and 20 part-time jobs over 10yr period;  

o Direct expenditure into the local economy of €15.52m over the first ten-

year operational period;  

o Contribute additional €23.1m to the wider economy.  

o Support for 64 FTE jobs in tourism & hospitality sector;  

o Transformative impact on the South East region by adding critical mass to 

a planned cluster of attractions targeting the international market;  

o Regeneration of the three villages of Kilmeaden, Ballyduff and Portlaw;  

o Stimulate growth in new and existing businesses;  

o Become a centre for education and training;  

o Provide new volunteering opportunities for local people of all ages 

 

Outcomes: 

When completed this project will help the regeneration of Kilmeaden, Portlaw, 

Ballyduff and the surrounding hinterland.  It will have significant economic 

impact in terms of increasing visitor numbers, revenue and employment in rural 

Waterford. Mount Congreve House has a sustainable role for the future. 
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Section B – Step 2: Summary Timeline of Project/Programme 

The following section tracks the Mount Congreve Redevelopment from inception to conclusion 

in terms of major project/programme milestones 

 

o June 2019 - Workshop to WCCC Councillors to facilitate the making of a 
recommendation to the Sanctioning Authority 

o June 2019 - Architectural Heritage Impact Assessment 
o July 2019 - Funding confirmation from Failte Ireland 
o July 2019 – WCCC Chief Executives Report on submissions received on Part VIII 

planning process 
o July 2019 - Environmental Impact Assessment Screening Report 
o August 2019 - Special meeting Comeragh Municipal District Council - Adoption of 

the CE’s report 
o August 2019 - RRDF Second Call 2019 Category 1 Application Form 
o November 2019 - RRDF Second Call Category 1 Funding Announcement 
o June 2020 - Business Case Proposal – WCCC (internal approval) 
o October 2020 - Appointment of WCCC design team – detailed investigation and 

design work undertaken to produce revised budget/costings- reassessment of 
options 

o April 2021 - Integrated Constructed Wetland Planning Report 
o April 2021 - Car Park Planning Report 
o April 2021 - Investment Committee – approval of additional funding 
o April 2021 - Revised costings – option approved to move visitor centre and car 

park to Mount Congreve House 
o June 2021 - Part VIII Process: A revised Part VIII planning application to relocate 

the visitor centre to Mount Congreve House 
o July 2021 - Part VIII planning for revised scheme granted approval 
o September 2021 - Contractor appointed to undertake construction for a new 

Integrated Constructed Wetlands 
o September 2021 - New Visitor Facility and House Tender process commenced 
o November 2021 -  Contractor appointed to construction works on the new visitor 

centre, cafe and retail area 
o November 2021 - Mount Congreve Commercial Plan 
o December 2021- Post tender for main construction contract 
o March 2022 – RRDF application for additional funding (DRCD meeting to be 

scheduled) 
o April 2022 - Construction underway on upgrade works to existing carpark 
o May 2022 – works on site ongoing 
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Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, analysis and evaluation of 

the Mount Congreve Redevelopment 

Project/Programme Key Documents 

Title Details 

Business proposal – Mount Congreve Redevelopment Internal WCCC business proposal and approval 
document. Specific job code to capture financial 
transactions in place. 

Chief Executives Report on submissions received on 
Part VIII planning process 

Statutory requirement. 

Appraisal document A requirement of the PSC, this appraisal details the 
background, needs and benefits for the project. 

Rural Regeneration and Development Fund Second 
Call 2019 Category 1 Application Form & Application 
for additional funding  

Application for funding to Dept of Rural and 
Community Development under the RRDF Second 
Call 2019 Category 1. 

Funding confirmation  Key documents confirming (1) RRDF funding 
allocation and (2) Failte Ireland contribution 

Mount Congreve Commercial Plan A detailed document set out in four parts (1. 
Strategic Plan 2. Demand Generation 3. Appendices 
4. Financial Model 

Investment Committee funding increase  
A document seeking agreement from the 
Investment Committee to recommend to the 
Authority(FI) an increase in investment funding 

Preliminary high level budget estimate updated 
(report) Revised/updated budget costings prepared by Nolan 

Construction Consultants (April 2021) 

 

 

 



 

50 
 

Key Document 1:  Business proposal – Mount Congreve Redevelopment 

An internal approval document.  This document sets out the background, 

benefits and justification, funding, risk and mitigation, tendering process, 

project timetable, deliverables, objectives, breakdown of expenditure, cashflow 

for this project. 

 

Key Document 2:  Chief Executives Report on submissions received on Part VIII 

planning process 

This Chief Executive’s Report forms part of the statutory process as required by 

Part XI of the Planning and Development Act 2000 (as amended) and Part VIII of 

the Planning and Development Regulations 2001 (as amended). The Chief 

Executive’s Report summarises and details the outcomes of the public 

consultation on the Part VIII Planning Procedure relating to the proposed Mount 

Congreve Development. 

 

Key Document 3:  Appraisal document 

The appraisal process that was adopted for this proposal included the following 

process as detailed in the Public Spending Code B – Expenditure Under 

Consideration. The project was appraised under the following:  

(i) Define the objective  

(ii) Explore options taking account of constraints  

(iii) Quantify the costs of viable options and specify sources of funding  

(iv) Analyse the main options  

(v) Identify the risks associated with each viable option  

(vi) Decide on a preferred option  

(vii) Make a recommendation to the Sanctioning Authority. 
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Key Document 4:  Rural Regeneration and Development Fund Second Call 2019 

Category 1 Application Form & additional funding request application form 

Key documents in this project.  This application form is for Category 1 proposals. 

Category 1 projects are ready to commence, have the necessary consents (e.g. 

planning, environmental, wildlife, archaeological etc) in place, are at an 

advanced stage of design, satisfy the requirements of the Public Spending Code, 

and are procurement-ready13.  The subsequent RRDF application form for the 

additional funding sets out the reasons and rationale for the request with a 

supporting document and revised costings. 

Key Document 5:  Funding confirmation 

Key documents confirming grant allocation for this project. Rural Regional 

Development Funding (RRDF) of 75%, Failte Ireland 12.5% and the remaining 

12.5% to be provided by Waterford City & County Council. 

Key Document 6:  Mount Congreve Commercial Plan 

This document, which confirms the economic and financial rationale for 

undertaking this project, presents the project team and stakeholders’ vision for 

the attraction and a plan for securing its financial sustainability. It is a factual 

document designed to clarify mid-term and long-term goals and help the Council 

and the attraction’s leadership team drive the business towards those goals.14  

Key Document 7:  Investment Committee proposal 

This document sets out the background and rationale for the funding increase 

request recommending an increase in investment funding to Waterford City and 

County Council for the development of Mount Congreve House and Gardens 

Key Document 8: Preliminary high level budget estimate updated (report) 

This document prepared by Nolan Construction Consultants provides detail of 

the revised/updated budget costings on the original report of January 2021. 

 

 
13 RRDF Second Call Category 1 application form  
14 Mount Congreve – Commercial Plan November 2021 
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Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the Mount 

Congreve Redevelopment . It evaluates whether appropriate data is available 

for the future evaluation of the project/programme.  

 
 

Data Required Use Availability 

Mount Congreve 
Commercial Plan 

Confirms the economic 
and financial rationale 
for undertaking the 
project  

Yes 

Rural Regeneration and 
Development Fund 
Second Call 2019 
Category 1 Application 
Form 

Application process to 
DRCD for funding under 
the RRDF Second Call 
2019 Category 1 

Yes 

Financial Reports 
(MS4/FMS) 

Facilitate budget 
monitoring 

Yes 

Business Proposal Case 
Internal approval 
document (WCCC) 

Yes 

 

Data Availability and Proposed Next Steps 

The objective of the project is to develop Mount Congreve House and Gardens 

into a world class visitor experience  All relevant documentation is available and 

held on file. 

Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for the Mount 

Congreve Redevelopment  based on the findings from the previous sections of 

this report.  
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Does the delivery of the project/programme comply with the standards set 

out in the Public Spending Code? (Appraisal Stage, Implementation Stage and 

Post-Implementation Stage) 

The total estimated cost of this project is €6,693m. Per Section 2.2.3 of the 

Public Spending Code A Guide to Evaluating, Planning and Managing Public 

Investment proposals with an estimated capital cost of less than €10million, 

Approving Authorities may commence a project at Decision Gate 0, i.e. without 

a need for a Strategic Assessment Report.  All projects are required to be 

financially appraised.  

A single appraisal plus a commercial plan which confirms the economic and 

financial rationale for undertaking this project is in place. This project complies 

with the principles of the Public Spending Code 

 

Is the necessary data and information available such that the 

project/programme can be subjected to a full evaluation at a later date? 

All necessary data is available. The Council’s systems will enable a full evaluation 

to be made at a later date. There is a specific job code created to capture project 

expenditure on the Council’s financial management system.   

As construction work had not commenced on this project in 2021 (review period 

for this in-depth check), Internal Audit did not evaluate compliance with 

implementation or post implementation stages of the Public Spending Code. 

What improvements are recommended such that future processes and 

management are enhanced? 

All files and data were available for review. Internal Audit recommends that the 

original business case proposal should be revisited and updated to reflect changes to 

the budget and/or objectives of the project.  Internal Audit also recommends that 

a post project evaluation be carried out to evaluate whether project objectives 

were met, to determine how effectively the project was run and to learn lessons 

for the future to see if anything could  have been done differently for future 

projects. 
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Section C: In-Depth Check Summary 

Internal Audit carried out an in-depth check of the Mount Congreve 

Redevelopment project.   

There are clear objectives set out for this project as outlined in this review.   

All relevant documentation in relation to this project was available and filed as 

appropriate for audit trail purposes. The Council’s systems will enable a full 

evaluation to be made at a later date 

On completion of the project, a post project evaluation should be carried to 

evaluate whether project objectives were met, to determine how effectively the 

project was run and to learn lessons for the future to see if anything could  have 

been done differently for future projects. 

This project complies with the principles of the Public Spending Code. 

 

 


