

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS TO END MAY REPORT 2021

1.	<p><u>Roads Programme</u></p> <ul style="list-style-type: none"> Strengthening works near completion in all areas. Strengthening works near completion on regional roads in Lismore West and Lismore East. Surface Dressing near completion in Lismore East and Lismore West. Regional road strengthening and Surface Dressing to follow in Dungarvan North and Dungarvan South. Jacknell Street and lookout surfacing (removal of cobble and macadam surfacing near arch) will commence with next two weeks. Jet Patcher in District as per machinery yard's programme.
2.	<p><u>OPW Funding</u></p> <ul style="list-style-type: none"> Procurement completed for Tender for Erosion Risk Management Study in Ardmore as requested by OPW and communications underway with OPW regarding funding and work requirements.
3.	<p><u>Coastal Repair Works</u></p> <ul style="list-style-type: none"> Funding received for Helvick Pier -€200,000 and Ballinacourty Pier €70,000. Construction at Helvick Pier to recommence mid June.
4.	<p><u>TII Funding</u></p> <ul style="list-style-type: none"> Funding applications approved for pavement overlay schemes at N25 Ticknock - €200,000 and N25 Ballybrusa/Ferrypoint - €200,000. Funding applications approved to deal with defective road surface - €50,000 and footpaths - €50,000 in Cappoquin. Procurement underway.
5.	<p><u>CIS and LIS</u></p> <ul style="list-style-type: none"> CIS schemes and LIS schemes 2021 being finalised.
6.	<p><u>CLAR</u></p> <ul style="list-style-type: none"> Knockanore Traffic Calming - €49,500–Section 38 advertised.
7.	<p><u>Low Cost Schemes</u></p> <ul style="list-style-type: none"> Dromana €60,000 - height restriction measures to prevent arch being struck at bridge – Design near completion Tallow at Grotto €30k. Design to realign the junction near completion.
8.	<p><u>Section 38's</u></p> <ul style="list-style-type: none"> Section 38 advertised for footpath connectivity from Tallow Link Road to Village on agenda for District meeting June 14th 2021. Section 38 advertised for Knockanore traffic calming scheme including footpaths on agenda for District meeting June 14th 2021. Traffic management proposal for Main Street to facilitate outdoor seating arrangement on trial basis on meeting agenda for June 14th 2021. Section 38 has been advertised for raised table in Aglish.

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS TO END MAY REPORT 2021

9.	<p><u>Active Travel</u></p> <ul style="list-style-type: none"> • Villierstown - New footpath from existing footpath to speed limit on school road completed and preparing kerbs for final surfacing during school holidays. New footpath near completion from Woodview estate to junction. Proposal for section 38 to link footpath from junction to existing footpath in Main Street being finalised. • Aglish - kerbing/footpath/public lighting proposal in front of houses where drainage completed. Communications underway with residents. • Davitt Quay/Devonshire Bridge – Surfacing works completed. • Walsh Street - pedestrian crossing with Belisha beacon completed. • Garranbane –kerbing and boundary wall underway. • Strandside south /Minnies – Construction underway for widening footpath and connectivity as per Section 38. • Ballinroad village –Drainage completed kerbing and footpath underway on road to graveyard. Surfacing will follow. • Crossbridge Street –Section of footpath to be paved (opposite Lady Belle) completed. Road Surfacing and one way system to commence within two weeks. • O Connell Street- Paving footpaths to commence Monday 14th June. • An Rinn –Kerbing/footpath underway as per Section 38. • Ardmore – Works underway for footpath and pedestrian crossing with Belisha beacon as per Section 38. • Ardmore – footpath to GAA field – Landtake required - • Knockanore -Section 38 advertised. • Lismore - kerbing and footpath proposal for Deerpark road within proximity of school to commence following school holidays.
10.	<p><u>Other works</u></p> <ul style="list-style-type: none"> • Dungarvan North –Drainage and road repairs ongoing in Colligan, Lackendarra, Ballinroad, Glenbeg, Dungarvan and Environs. Gully cleaning and inlet opening ongoing. • Lismore West –Drainage and Road repair works at Lismore area, Kilwatermoy, Glendine, Knockanore, Ballyduff area, Ballysaggart area, and Tallow area. Gully cleaning and inlet opening ongoing. • Lismore East –Drainage and road repair works in Cappoquin Area, Moneygorm, Clashmore, Aglish, Dromana, Villierstown and Melleray area. Gully cleaning and inlet opening ongoing. • Dungarvan South - Drainage and road repair works underway in Ferrypoint, Old Parish, Ballybrusa, An Rinn, Grange and Ardmore area. Gully cleaning and inlet opening ongoing.
11.	<p><u>Item Raised/Other Works</u></p> <ul style="list-style-type: none"> • Road lining ongoing throughout the District. • Litter and Dog fouling should be disposed of correctly and we would encourage

DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE

ROADS PROGRESS TO END MAY REPORT 2021

	<p>community groups and public to be involved throughout Towns and Villages.</p> <ul style="list-style-type: none"> • Spraying is limited in the District and only undertaken where necessary for major weed control. Any communities or groups wishing to assist with weed control would be greatly appreciated. This would reduce spraying. • Hedgecutting is not permitted from March 1st to 31st August. Landowners should continue to check their boundary hedges and trees in particular in front of public roads that may cause road safety issue. Overhanging branches can become a hazard and hedges can cause visibility constraints. • Footpath approval for Mitchell/Parnell street, Dungarvan, Shanbally, Cappoquin, Clashmore and West street Talllow. • Scanlon Yard car park /Car park across from civic offices– Full resurfacing of car parks completed. • Surfacing underway at public car park - Car Park closed from Tuesday 8th to Friday 11th inclusive. • Cycle signs being installed at locations throughout District informing drivers to give cyclist Space – 1.5m and 1.0m as required. • N72 road resurfacing works from Ballylemon to Cappagh underway.
--	--