

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS APRIL REPORT 2021

1.	<p><u>Roads Programme</u></p> <ul style="list-style-type: none"> Strengthening works on local roads completed in Dungarvan North and Dungarvan South. Works near completion on local roads in Lismore East and Lismore West. Works commenced on regional roads in Lismore West at R666 and remaining regional roads in the District to follow. Jet Patcher in District as per machinery yard's programme.
2.	<p><u>OPW Funding</u></p> <ul style="list-style-type: none"> Procurement completed for Tender for Erosion Risk Management Study in Ardmore as requested by OPW and reports underway.
3.	<p><u>Coastal Repair Works</u></p> <ul style="list-style-type: none"> Final application for schemes in 2021 submitted to Department.
4.	<p><u>TII Funding</u></p> <ul style="list-style-type: none"> Funding applications submitted for pavement overlay schemes at N25 Ticknock and N25 Ballybrusa/Ferrypoint and funding applications submitted to deal with defective road surface and footpaths in Cappoquin. Schemes have initial approval and procurement will commence upon final approval.
5.	<p><u>CIS and LIS</u></p> <ul style="list-style-type: none"> CIS schemes and LIS schemes 2021 will be finalised pending funding.
6.	<p><u>CLAR</u></p> <ul style="list-style-type: none"> Clashmore scheme - €49,500 – Road surfacing completed. Knockanore Traffic Calming - €49,500–Section 38 advertised.
7.	<p><u>Low Cost Schemes</u></p> <ul style="list-style-type: none"> Dromana 60k - height restriction measures to prevent arch being struck at bridge – Design underway. Tallow at Grotto €30k. Design to realign the junction underway.
8.	<p><u>Section 38's</u></p> <ul style="list-style-type: none"> Section 38 advertised for Ardmore including footpath to provide connectivity between Tower Hotel and village including belisha beacon at Tower Hill road on agenda for District meeting May 10th 2021. Section 38 advertised for widening of footpath outside 'Minnie's', Abbeyside and link footpath to N25 on agenda for District meeting May 10th 2021.

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS APRIL REPORT 2021

	<ul style="list-style-type: none"> • Section 38 advertised for An Rinn for footpath connectivity between housing estate, residential houses, village and college/schools. • Section 38 advertised for footpath connectivity from Tallow Link Road to Village. • Section 38 advertised for Knockanore traffic calming scheme including footpaths. • Section 38 advertised for Main Street to facilitate outdoor seating arrangement on trial basis.
9.	<p><u>Active Travel</u></p> <ul style="list-style-type: none"> • Villierstown - New footpath from existing footpath to speed limit on school road completed. Preparing kerbs for final surfacing during school holidays. • Aglish - kerbing/footpath/public lighting proposal in front of houses where drainage completed. Communications underway with residents. • Crotty corner - Raised table completed at crotty corner and belisha beacons lighting. • Davitt Quay/Devonshire Bridge – footpath/ducting/drainage /kerbing completed. • Walsh Street - pedestrian crossing with Belisha beacon underway. • Garranbane – Storm water drainage completed and kerbing to commence in May. • Strandside south /Minnies - Proposal for widening footpath and connectivity as per Section 38. • Ballinroad village –Drainage and footpath underway on road to graveyard. Kerbing to commence soon. Surfacing will follow. • Crossbridge Street – Works underway for removal of existing concrete footpath and section of footpath to be paved (opposite Lady Belle). One way system in place until 18th May to facilitate works. • O Connell Street- Procurement near completion for paving footpaths. • An Rinn – Storm water drainage works completed and kerbing/footpath to follow upon approval. • Ardmore – Proposal for footpath and pedestrian crossing with Belisha beacon as per Section 38. • Ardmore – footpath to GAA field – Landtake required - • Knockanore -Section 38 advertised. • Lismore - kerbing and footpath proposal for Deerpark road within proximity of school. • Tallow – Section 38 advertised for footpath proposal.
10.	<p><u>Other works</u></p> <ul style="list-style-type: none"> • Dungarvan North –Drainage and Road repairs ongoing in Lackendarra, Ballinroad, Glenbeg, Dungarvan and Environs. Gully cleaning and inlet opening ongoing. • Lismore West –Drainage and Road repair works at Lismore area, Glendine, Knockanore,

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS APRIL REPORT 2021

	<p>Glendine Ballyduff area, Ballysaggart area, and Tallow area. Gully cleaning and inlet opening ongoing.</p> <ul style="list-style-type: none"> • Lismore East –Drainage and road repair works in Cappoquin Area, Clashmore, Aglish, Dromana, Villierstown and Melleray area. Gully cleaning and inlet opening ongoing. • Dungarvan South - Drainage and road repair works underway in Old Parish, Ballybrusa, An Rinn, Grange and Ardmore area. Gully cleaning and inlet opening ongoing.
11.	<p><u>Item Raised/Other Works</u></p> <ul style="list-style-type: none"> • Road lining ongoing throughout the District. • Litter and Dog fouling should be disposed of correctly and we would encourage community groups and public to be involved throughout Towns and Villages. • Spraying is limited in the District and only undertaken where necessary for major weed control. Any communities or groups wishing to assist with weed control would be greatly appreciated. This would reduce spraying. • Hedgecutting is not permitted from March 1st to 31st August. Landowners should continue to check their boundary hedges and trees in particular in front of public roads that may cause road safety issue. Overhanging branches can become a hazard and hedges can cause visibility constraints. • Scanlon Yard car park - ducting/drainage in Scanlon yard and Upper car park completed. • Cycle signs being installed at locations throughout District informing drivers to give cyclist Space – 1.5m and 1.0m as required. • Cappoquin’s Pedestrian crossing –Connection of Belisha beacon lights to ESB is completed. • Crotty Corner’s Pedestrian crossing – Connection of belisha beacon lights to ESB is completed. • N72 Lismore to Tallow road and N25 Burgery surfacing near completion.