

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS MARCH REPORT 2021

1.	<p><u>Roads Programme</u></p> <ul style="list-style-type: none"> Strengthening works underway in Dungarvan North –sections completed are Ballinroad to Golf club, Strandside, Shandon Road, Castle Road, Carrowgarriff, Lackendarra and Glenbeg and Dungarvan South - Ballybrusa, Ferrypoint completed and Shanakill and Old Parish Road imminent. Lismore East and Lismore West to follow. Jet Patcher in District as per machinery yard programme.
2.	<p><u>OPW Funding</u></p> <ul style="list-style-type: none"> Procurement on etenders for Tender for Erosion Risk Management Study in Ardmore as requested by OPW.
3.	<p><u>Coastal Repair Works</u></p> <ul style="list-style-type: none"> Final application for schemes in 2021 submitted prior to April 2nd deadline.
4.	<p><u>TII Funding</u></p> <ul style="list-style-type: none"> Funding applications submitted for pavement overlay schemes and funding applications submitted to deal with defective road surface and footpaths in Cappoquin. Schemes will proceed to procurement on final funding approval.
5.	<p><u>CIS and LIS</u></p> <ul style="list-style-type: none"> CIS schemes and LIS schemes 2021 will be finalised pending funding.
6.	<p><u>CLAR</u></p> <ul style="list-style-type: none"> Clashmore scheme - €49,500 – Public lighting, drainage and footpaths completed. Road surfacing will be completed in the next few weeks. Knockanore Traffic Calming - €49,500– Currently liaising with stakeholders on Section 38 and final layout for scheme.
7.	<p><u>Low Cost Schemes</u></p> <ul style="list-style-type: none"> Dromana €60,000 - height restriction measures to prevent arch being struck at bridge – design underway. Tallow at Grotto €30,000. Design to realign the junction underway.
8.	<p><u>Section 38's</u></p> <ul style="list-style-type: none"> Section 38 for Garranbane on agenda for District meeting April 12th. Section 38 advertised for Ardmore including footpath to provide connectivity between Tower Hotel and village including Elisha beacon at Tower Hill road.

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS MARCH REPORT 2021

	<ul style="list-style-type: none"> • Section 38 advertised for widening of footpath outside ‘Minnie’s Abbeyside and link footpath to N25. The proposal includes car parking spaces being removed to provide space for footpath to N25. • Section 38 advertised for An Rinn for footpath connectivity between housing estate, residential houses, village and college/schools. • Proposal for Section 38 for footpath connectivity from Tallow Link Road to Village.
9.	<p><u>Active Travel</u></p> <ul style="list-style-type: none"> • Villierstown - Constructing new footpath from existing footpath to speed limit on school road and surfacing will follow. • Aglish - kerbing/footpath/public lighting proposal in front of houses where drainage completed. • Crottys corner - Raised table underway at crotty corner. • Davitt Quay/Devonshire Bridge – footpath/ducting/drainage /kerbing underway. • Walsh Street - pedestrian crossing with Belisha beacon underway. • Garranbane – Storm water drainage underway and Section 38 on Agenda. • Strandside south /Minnies - Proposal for widening footpath and connectivity as per Section 38. • Ballinroad village – kerbing /drainage/footpath underway on road to graveyard. Surfacing will follow. • Crossbridge Street – Removal of concrete and section of footpath to be paved opposite Lady Belle. • O Connell Street- Procurement stage for paving footpath underway. • An Rinn – Storm water drainage works underway. • Ardmore – Proposal for footpath and pedestrian crossing with Belisha beacon as per Section 38. • Ardmore – footpath to GAA field – Landtake required. • Knockanore -Liaising with stakeholders on proposal for footpath. • Lismore - kerbing and footpath proposal for Deerpark road within proximity of school. • Tallow – Section 38 for footpath proposal being finalised.
10.	<p><u>Other works</u></p> <ul style="list-style-type: none"> • Dungarvan North –Drainage and Road repairs ongoing in Carrowgarriff, Lackendarra, Ballinroad, Glenbeg, Dungarvan and Environs. Gully cleaning and inlet opening ongoing. • Lismore West –Drainage and Road repair works at Lismore area, Ballysaggart, Knockanore, Glendine Ballyduff area, Ballysaggart and Tallow area. Gully cleaning and inlet opening ongoing.

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS MARCH REPORT 2021

	<ul style="list-style-type: none"> • Lismore East –Drainage and road repair works in Cappoquin, Kereen, AGLISH, Dromana, Villierstown and Melleray area. Gully cleaning and inlet opening ongoing. Surface water road crossing at Tourin imminent and masonry wall construction at Kilbree underway. • Dungarvan South - Drainage and road repair works underway in Old Parish, Ballintaylor, Ballybrusa, An Rinn, Grange and Ardmore area. Gully cleaning and inlet opening ongoing. • Crossbridge Street – report on one way traffic system proposal on agenda for District meeting April 12th.
11.	<p><u>Item Raised/Other Works</u></p> <ul style="list-style-type: none"> • Following recent rainfall event potholes have opened up throughout the District. The locations including pothole repair and opening of inlets are being prioritised. • Road lining ongoing throughout the District. • Litter and Dog fouling should be disposed of correctly and we would encourage community groups and public to be involved throughout Towns and Villages. • Spraying is limited in the District and only undertaken where necessary for major weed control. Any communities or groups wishing to assist with weed control would be greatly appreciated. This would reduce spraying. • Hedgecutting is not permitted from March 1st to 31st August. Landowners should continue to check their boundary hedges and trees in particular in front of public roads that may cause road safety issue. Overhanging branches can become a hazard and hedges can cause visibility constraints. • Scanlons Yard car park - commencing ducting/drainage in Scanlon yard and Upper car park will close off from next Wednesday April 7th to April 23rd to facilitate the works. • Cycle signs being installed at locations throughout District informing drivers to give cyclist Space – 1.5m and 1.0m as required. • Cappoquin’s Pedestrian crossing –Connection of Belisha beacon lights to ESB is imminent. • Crotty Corner’s Pedestrian crossing – Connection of belisha beacon lights to ESB is imminent • N72 Lismore to Tallow road surfacing near completion. Final snag items being completed. • N25 Burgery road surfacing works -accommodation works being completed – Tying into existing properties, completion of cycle lane surfacing, road markings, raising of road ironworks to finished road level and top soiling of verges. Estimated completion date is end of April.