

DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE

ROADS PROGRESS MAY REPORT 2020

1.	<p><u>Roads Programme</u></p> <ul style="list-style-type: none"> Machinery commenced Strengthening and Surface Dressing Programme as follows; <p><u>Dungarvan North</u> Strengthening – Regional Road and Local Roads complete except for Ballinroad – Drainage underway Surface Dressing – complete except for Colligan and R675 Clonea Lower – programmed from mid July</p> <p><u>Lismore East</u> Strengthening – Regional Road Strengthening complete. Local Road Strengthening programmed for September. Surface Dressing has commenced on regional and local.</p> <p><u>Lismore West</u> Strengthening Regional and Local Road strengthening starting from next Monday 15th June Surface Dressing – commencing in and around 25th June (depending on weather)</p> <p><u>Dungarvan South</u> Strengthening Regional and Local Road strengthening starting aprox Monday 29th June Surface Dressing – commencing in and around 6th July (aprox, depending on weather).</p> <ul style="list-style-type: none"> Jet Patcher’s work is ongoing in the District. Non National macadam tender being assessed for macadam works in Dungarvan Town and Ardmore
2.	<p><u>OPW Funding</u></p> <ul style="list-style-type: none"> Application sent to OPW last year for retaining wall/rock armour along beach line. 2020 application – Investigation and survey of Gold Coast Wall and Sea wall Sallybrook applications being completed.
3.	<p><u>Coastal Repair Works</u></p> <ul style="list-style-type: none"> 2020 applications submitted to Department for Helvick Pier Repairs and access ladders at Ticknock Pier/Youghal Bridge. Procurement underway for both locations.
4.	<p><u>TII Funding</u></p> <ul style="list-style-type: none"> Funding received for Pavement Overlays at N25 Kilrush towards Spring roundabout - €200,000 - Work to commence Monday 15th For 4 days. Funding received for Pavement Overlays at N72 Affane - €200,000 - Works to commence mid

DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE

ROADS PROGRESS MAY REPORT 2020

	<p>June. One day road closure at N72 Affane will be required in order to lay Hot Rolled Asphalt in accordance with Chapter 8.</p> <ul style="list-style-type: none"> • Funding received for repair to defective section in Lismore - €50,000 – Works to commence Mid June. • N25 tree removal and treecare funding received from TII. Presentation dealing with this contract. Tendering process completed.
5.	<p><u>CIS and LIS</u></p> <ul style="list-style-type: none"> • 2020 works will depend on funding available. Schemes have been submitted previously and are being reviewed.
6.	<p><u>CLAR</u></p> <ul style="list-style-type: none"> • Department of Rural and Community Development requested submissions for CLAR 2020. Deadline date is August 2020.
7.	<p><u>Low Cost Schemes</u></p> <p>Funding received for the following schemes;</p> <ul style="list-style-type: none"> • AGLISH - €25,000 – sightline improvement R671/L2021 • Ballyvoile - €40,000 – Signage and lining underway • Crotty Corner -€70,000 – Section 30 near completion
8.	<p><u>Other works</u></p> <ul style="list-style-type: none"> • Dungarvan North –Side cleaning for strengthening and surface dressing underway. Drainage at strengthening locations including Bohadon, Kilgobnet, Whitechurch and Colligan. Road repairs ongoing. Gully cleaning and inlet opening ongoing. Drainage underway at Ballinroad (L7013) for 5 weeks in advance of road surfacing works. • Lismore West – Side cleaning for strengthening and surface dressing underway. Drainage at strengthening locations including Coolbeggan and Ballyduff. Concrete Channels, drainage and Road repair works at Lismore area, Ballyduff area and Tallow area. Weed control underway. Gully cleaning and inlet opening ongoing. Possibility of funding for Lady Lousia walks pending funding from Trails Officer. • Lismore East – Side cleaning for strengthening and surface dressing underway. Drainage at strengthening locations including Sruh, Coolahest and Coolagortboy. Pipework, Drainage and road repair works in Cappelquin Area, AGLISH, and Melleray area. Gully cleaning and inlet opening ongoing. Drainage programmed for Villierstown and AGLISH. Stone masonry walls programmed for Tourin and Ballyheeny. • Dungarvan South - Side cleaning for strengthening and surface dressing underway. Drainage at

DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE

ROADS PROGRESS MAY REPORT 2020

	<p>strengthening locations including Old Parish and Knockenpower. Limited weed control underway. Drainage and road repair works underway in Old Parish, Ring Area and Ardmore area. Gully cleaning and inlet opening ongoing. Drainage completed on High Road, Ardmore and temporary surfacing completed. Concrete footpath construction in Ardmore.</p>
<p>9.</p>	<p><u>Item Raised/Other Works</u></p> <ul style="list-style-type: none"> • Works underway in Grattan Square. • Road lining ongoing throughout the District. • Litter and Dog fouling should be disposed of correctly and we would encourage community groups and public to be involved throughout Towns and Villages. • Spraying is limited in the District and only undertaken where necessary for major weed control. Any communities or groups wishing to assist with weed control would be greatly appreciated. This would reduce spraying. • The Wildlife Act does not permit cutting of hedges from March to September. However, Landowners should continue to check boundary hedges and trees. Overhanging branches can become a hazard and hedges can cause visibility constraints. • CCTV is completed to check existing drainage in Scanlon Yard car Park. Works commenced on drainage prior to surfacing. However, the works ceased as works commenced in Grattan Square. Recommencement of works will be reviewed taking account of measure including car park spaces in Grattan Square being used for social distancing and installation of seating areas. • Section 38 Crotty Corner and Knockanore Traffic Calming being finalised. • N72 Cappoquin Boundary wall repair underway • Camper park area layout being finalised and works will commence in the coming weeks • Reviewing road condition extending from Ballysaggart to Araglin