

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS OCTOBER REPORT 2020

1.	<p><u>Roads Programme</u></p> <ul style="list-style-type: none"> • Surface Dressing Programme by Machinery Yard is completed. • Strengthening is 100% completed and the remaining will be completed in the coming weeks. • Jet Patcher’s work is ongoing in the District. • Non National macadam tender near completion. Raised table in Ardmore, camper Van Park and surfacing at Gort Na hEorann completed. • Machinery yard surfacing July stimulus works at New Line, Ardmore and Clashmore is imminent and Ballyheeneey Bridge is completed.
2.	<p><u>OPW Funding</u></p> <ul style="list-style-type: none"> • Application to OPW for retaining wall/rock armour along Ardmore beach line. Additional application for further erosion report required. Application underway. • Application sent to OPW for an investigation to seawall at Gold Coast.
3.	<p><u>Coastal Repair Works</u></p> <ul style="list-style-type: none"> • Helvick Pier contract underway. • Tender for ladders at Ticknock completed.
4.	<p><u>TII Funding</u></p> <ul style="list-style-type: none"> • Funding application sent to TII for additional funding to deal with Storm Ellen and Storm Francis and other defects on the network.
5.	<p><u>CIS and LIS</u></p> <ul style="list-style-type: none"> • CIS schemes completed at Cloughaun and Ballinaclash. • LIS 2020 Ballyheeneey, Clashmore – Surfacing works completed by machinery yard. Concrete drainage channel near completion. • LIS 2020 Rhincrew – Drainage works and surfacing works completed.
6.	<p><u>CLAR</u></p> <ul style="list-style-type: none"> • Department of Rural and Community Development requested submissions for CLAR 2020. Funding received for Knockanore Traffic Calming scheme €49,500 and Clashmore Scheme €49,500.

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS OCTOBER REPORT 2020

7.	<p><u>Low Cost Schemes</u></p> <p>Funding received for the following schemes;</p> <ul style="list-style-type: none"> • Aglish - €25,000 – sightline improvement R671/L2021 – Works to set back boundary wall completed. • Ballyvoile - €40,000 – Signage and lining installation completed. • Crotty Corner -€70,000 –Civil works completed. Works underway to install belisha beacon.
8.	<p><u>July Stimulus Package</u></p> <ul style="list-style-type: none"> • DTTAS Active Travel Coolagh Road Crossing Point – Civil works including ducting and drainage completed. Sockets and poles for Belisha Beacon underway. • DTTAS Active Travel Cross Bridge St Dungarvan –Contractor will commence in 2 weeks. • DTTAS Active Travel O Connell St Dungarvan – Contractor commenced on site. The existing footpath will be removed in sections and ducting, drainage and paving will be completed as sections are removed. • DTTAS Active Travel Davitts Quay/Walsh St - Ducting works completed. Works underway on undergrounding ESB overhead cables. Kerbing to follow. • DTTAS Active Travel Ballyheeney Rd Clashmore – Drainage and ducting works near completion. Kerbing construction to follow. Two additional public lights on existing ESB poles to be installed. • DTTAS Active Travel Duffcarrick Ardmore Footpath – Footpath and drainage works near completion and public lighting constructed and lighting. • DTTAS Active Travel An Rinn Footpath and Crossing – Ducting and drainage completed. Kerbing completed and footpath/public lighting construction near completion. Civils works for Belisha beacon underway. • DTTAS Active Travel Quay Rd Villierstown Footpath – Site clearance, installation of gullies and relocation of public light completed. Kerbing constructed and footpath to follow. • DTTAS Climate Adaption Ballyheeney Br Drainage –Silt/gravel at ‘eye’ of bridge removed. Wall construction and road surfacing completed. • DTTAS Climate Adaption Derriheen Ballyduff drainage – Contractor commenced works on site and programmed for substantial completion in 3 weeks. • DTTAS Climate Adaption New Line Ardmore Drainage – Drainage pipe constructed and gullies installation completed. Surfacing road is imminent.
9.	<p><u>Other works</u></p> <ul style="list-style-type: none"> • Dungarvan North –Road repairs ongoing in Colligan, Dungarvan and Environs. Gully cleaning and inlet opening ongoing. • Lismore West –Road repair works at Lismore area, Ballyduff area, Ballysaggart area and Tallow area. Gully cleaning and inlet opening ongoing. Lady Lousia walk footpath to connect walkway completed. Works completed in Tallow to footpath near treatment plant.

**DO: GACH BALL DE CHEANTAR BARDASACH DHÚN GARBHÁN/LEASA MHÓIR
TO: EACH MEMBER OF THE MUNICIPAL DISTRICT OF DUNGARVAN/LISMORE**

ROADS PROGRESS OCTOBER REPORT 2020

	<ul style="list-style-type: none"> • Lismore East –Drainage and road repair works in Cappoquin Area, Aglish, Villierstown and Melleray area. Gully cleaning and inlet opening ongoing. • Dungarvan South - Drainage and road repair works underway in Old Parish, An Rinn and Ardmore area. Gully cleaning and inlet opening ongoing.
10.	<p><u>Item Raised/Other Works</u></p> <ul style="list-style-type: none"> • Review of District following Storm Aiden. • Road lining ongoing throughout the District. • Litter and Dog fouling should be disposed of correctly and we would encourage community groups and public to be involved throughout Towns and Villages. • Spraying is limited in the District and only undertaken where necessary for major weed control. Any communities or groups wishing to assist with weed control would be greatly appreciated. This would reduce spraying. • Hedgecutting is now permitted September until February. Landowners should continue to cut their boundary hedges and trees in particular in front of public roads. Overhanging branches can become a hazard and hedges can cause visibility constraints. • Following recent weather events including Storm Aiden trees fell at various locations throughout the District. Landowners should check trees and hedges on their landholding in particular trees/hedges in line with public roads. • Cycle signs to be installed at locations throughout District informing drivers to give cyclist Space – 1.5m and 1.0m as required. • Camper van parking near completing. Connection of services and pay machine to be Installed. • Cappoquin Pedestrian crossing – Funding received €27,500 - Civil works underway for belisha beacon. • Lismore - funding received - 6k for extension to millennium park – Works underway to set back fencing. • Ardmore – funding received - €45,000 for raised table and widen footpath to accommodate social distancing – works underway following meeting with Tidy Towns. • Clashmore – funding received -€25,000 for planting, seating, fencing and stone wall. Works commenced following meeting with Tidy Towns. • Works underway at Kilnafrahan Bridge- new culvert installation underway. • N72 Cappoquin/Lismore road closure to facilitate tree care was cancelled due to Storm Aiden. The road closure is proposed for Saturday 21st and Sunday 22nd November 2020.